

**Government of the People's Republic of Bangladesh**  
**Ministry of Planning**

**Implementation Monitoring and Evaluation Division**

Monthly Implementation Progress Review Meeting  
of ADP included Project of the Year 2014-2015

IMED: 05/2003 (Revised)  
Monthly Progress Report

**Reporting period: October, 2014**

**Name of the Ministry /Division / Organization: Ministry of Agriculture /  
Bangladesh Rice Research Institute  
(BRR).**

(Taka in lakh)

Name of the Project	Allocation for the Year 2014-2015			Taka released (GOB)	Expenditure up to October, 2014 & % of allocation		
	Total	Taka	Project Aid (RPA)		Total	Taka	Project Aid (RPA)
1	2	3	4	5	6	7	8
<b>a. Main Programme</b>							
1. Farm Machinery Technology Development and Dissemination (BRR Component)	338.00	338.00	- (-)	169.00 (169.00)	101.18 (29.93%)	101.18 (29.93%)	-
2. Enhancing Quality Seed Supply (BRR Component)	2104.00	82.00	2022.00 (150.00)	450.14 (41.00)	430.68 (20.47%)	21.54 (26.27%)	409.14 (40.47) (20.23 %)
3. Mujibnagar Integrated Agricultural Development Projcet (BRR Component)	150.00	150.00	- (-)	75.00 (75.00)	56.32 (37.55%)	56.32 (37.55%)	-
4. Integrated Agricultural Productivity Project (IAPP) (BRR part)	411.00	19.00	392.00 (392.00)	204.11 (9.50)	161.07 (39.19%)	9.50 (50.00%)	151.57 (151.57) (38.67%)
5. Integrated Agricultural Development Project in Pirojpur-Gopalganj-Bagerhat (IADPPGB) (BRR Part).	200.00	200.00	- (-)	100.00 (100.00)	73.14 (36.57%)	73.14 (36.57%)	-
Sub Total:	3203.00	789.00	2414.00 (542.00)	998.25 (394.50)	822.39 (25.68%)	261.68 (33.17%)	560.71 (192.04) (23.23%)
<b>b. Technical Assistance Programme</b>							
	-	-	-	-	-	-	-
Sub-Total:	-	-	-	-	-	-	-
<b>c. Organization's Self Financed Programme</b>							
Sub-Total:	-	-	-	-	-	-	-
<b>d. Food Aided Programme:</b>							
Sub-Total:	-	-	-	-	-	-	-
Grand Total:	3203.00	789.00	2414.00 (542.00)	998.25 (394.50)	822.39 (25.68%)	261.68 (33.17%)	560.71 (192.04) (23.23%)

**Government of the People's Republic of Bangladesh**  
**Ministry of Planning**  
**Implementation Monitoring and Evaluation Division**

Monthly Implementation Progress Review Meeting  
of ADP included Project of the Year 2014-2015

IMED: 05/2003 (Revised)  
Monthly Progress Report

**Reporting period: October, 2014**

**Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute**

1. Name of the Project : Enhancing Quality Seed Supply (2<sup>nd</sup> Revised) (BRRI Part)
2. Main Objectives of the Project : The general objectives of the project are to attain sustainable food security and alleviate poverty through genetic improvement of crops; production, processing, preservation and distribution of quality seeds; enhancement of crop productivity and improvement of the farm livelihoods in Bangladesh.
3. Implementation Period : a. Original : 01-01-2011 to 30.06.2014      b. Revised : 01-01-2011 to 30.06.2016
4. Location of the Project-District (Upazilla) : Gazipur (Sadar), Faridpur (Bhanga), Rajshahi (Sadar), Rangpur (Sadar), Barisal (Sadar), Satkhira (Sadar), Comilla (Sadar), Feni (Sonagazi), Habiganj (Sadar).

(Taka in lakh)

5. Source of Funding (with amount)		GoB		Project Aid	
	Original :	447.00		5381.50	
	Revised :	438.10		4846.00	

(Taka in lakh)

6. Estimated Cost		Total		Project Aid (RPA)	Physical % of the Project
		Taka			
a. i.	Original	5828.50	447.00	5381.50	100%
	ii. Revised	5284.00	438.00	4846.00	100%
b.	Cumulative Progress upto last June	2157.72	231.63	477.60 (1926.00)	39.88%
c.	Current year's allocation and Physical Target	2104.00	82.00	2022.00(150.00)	42.24%
d.	Progress of current month	171.06	4.36	166.70 (16.70)	1.74%
e.	Progress upto the current month of the year	430.68	21.54	409.14 (40.47)	12.54%
f.	Fund released upto the current month	450.14	41.00	409.14 (40.47)	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	893.87	10.56%	411.22	10.56%	176.37	10.56%	622.54	10.56%
b. Achievement (Physical Progress as the % of total project)	259.62	10.80%	171.06	1.74%	-	-	-	-

## 8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress up to the month of October, 2014 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay of officer (3 Nos)	90.61	40.16	1.21% (60.00%)	24.50	0.40% (20.00%)	6.67	0.14% (6.67%)
2.	Supplies and Services	669.70	298.41	-	197.50	-	53.14	-
3.	Repair, Maintenance & Rehabilitation	50.00	30.03	-	10.00	-	2.20	-
4.	Seed carrier equipment (2 Nos.)	70.26	70.26	1.57% (100.00%)	-	-	-	-
5.	Farm Machineries & Others equipment (110 Nos.)	1199.96	1196.52	26.79% (100.00%)	-	-	-	-
6.	Lab equipment (125 Nos.)	760.95	152.30	3.40% (20.00%)	608.65	13.59% (80.00%)	368.67	12.40% (73.00%)
7.	Computer & Other equipment	6.10	6.10	0.13% (100.00%)	-	-	-	-
8.	Office equipment procurement	14.00	0.56	0.01% (4.00%)	-	-	-	-
9.	Furniture and Others (L.S.)	85.29	15.90	-	-	-	-	-
10.	Land/Research field/Plot/Development for genetic seed production (20000 c.m)	124.43	138.00	2.78% (100.00%)	-	-	-	-
11.	Irrigation channel (L.S)	100.00	98.98	2.23% (100.00%)	-	-	-	-
12.	Submergence screening tank (250 R.M)	22.90	22.89	0.51% (100.00%)	-	-	-	-
13.	Construction of Net nouse/green house/phytotron for genetic seed/renovation of genetic lab (L. S)	313.83	-	-	264.00	5.96% (85.00%)	-	-
14.	Construction of seed testing	62.50	-	-	63.00	1.40% (100.00%)	-	-
15.	Construction of outreach station	365.80	-	-	175.42	4.08% (50.00%)	-	-
16.	Construction of outreach station Office cum service building ()	250.00	-	-	250.00	5.58% (100.00%)	-	-
17.	Construction of field lab building ()	40.00	39.27	0.89% (100.00%)	40.00	-	-	-
18.	Construction of technology transfer training complex (3000 sqm)	898.00	-	-	360.00	8.02% (40.00%)	-	-
19.	Seed storage and processing facilities (L. S)	159.27	48.34	0.36% (10.00%)	110.93	3.20% (90.00%)	-	-
20.	Price Contingency	-	-	-	-	-	-	-
<b>Total</b>		<b>5283.60</b>	<b>2157.72</b>	<b>39.88%</b>	<b>2104.00</b>	<b>42.24%</b>	<b>430.68</b>	<b>12.54%</b>

9. Reasons for the delay of Project : Nil.  
implementation10. Existing problems of implementation : Nil.  
of the Project

Name &amp; Signature of the Project Director

(Dr. Helal Uddin Ahmed)  
Project Director and CSO  
Comilla Regional Station  
BRRI, Comilla.  
Mobile: 01916577660

**Government of the People's Republic of Bangladesh**  
**Ministry of Planning**  
**Implementation Monitoring and Evaluation Division**

Monthly Implementation Progress Review Meeting  
of ADP included Project of the Year 2014-2015

IMED: 05/2003 (Revised)  
Monthly Progress Report

**Reporting period: October, 2014**

**Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute**

1. Name of the Project : Farm Machinery Technology Development and Dissemination (1<sup>st</sup> Revised) (BRRRI-Part).
2. Main Objectives of the Project :
- a. To create awareness among the farmers about the benefits of using BRRRI developed farm machinery through field demonstration and training;
  - b. To impart training to machine operators, agricultural extension workers manufacturers and traders on operation, repairing/maintenance and manufacturing of BRRRI developed farm machinery;
  - c. To motivate the farmers on the use of BRRRI developed machinery for increasing timeliness of cultivation, reducing costs of crop production and postharvest losses; and
  - d. To strengthen research and development on farm machinery, postharvest technology and renewable energy resources;
3. Implementation Period : a. Original 01-07-2010 to 30.06.2013 b. Revised 01-07-2010 to 30.06.2015

4. Location of the Project-District (Upazilla) : Gazipur (Shreepur, Kapasia), Gaibandha (Gobindoganj, Sadullahpur), Joypurhat (Joypurhat Sadar, Panchbibi), Natore (Natore Sadar, Singra), Rajshahi (Mohanpur, Tanor), Chapai Nawabganj (Gomastapur, Nachol), Kushtia (Mirpur, Kumarkhali), Chuadanga (Chuadanga Sadar, Alamdanga), Chandpur (Chandpur Sadar, Haziganj), Faridpur (Alfadanga, Naogorkanda), Madaripru (Madaripur Sadar, Shibchar) and Noakhali. (Sonaimuri, Begumganj)

5. Source of Funding (with amount) : (Taka in lakh)

	GoB	Project Aid
Original :	1411.73	-
Revised :	1708.95	-

(Taka in lakh)

	Total	Taka	Project Aid (RPA)	Physical % of the Project
a. i. Original :	1411.73	1411.73	-	100.00%
ii. Revised :	1708.95	1708.95	-	100.00%
b. Cumulative Progress upto last June :	1365.94	1365.94	-	88.05%
c. Current year's allocation and Physical Target :	338.00	338.00	-	11.93%
d. Progress of current month :	49.95	49.95	-	1.45%
e. Progress upto the current month of the year :	101.18	101.18	-	5.11%
f. Fund released upto the current month :	169.00	169.00	-	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	85.92	3.00%	83.14	3.00%	83.14	3.00%	85.80	2.93%
b. Achievement (Physical Progress as the % of total project)	51.23	3.66%	49.95	1.45%	-	-	-	-

## 8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress up to the month of October, 2014 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & allowances of 21 manpower	127.26	77.34	8.57% (75.00%)	48.19	2.86% (25.00%)	12.74	0.95% (8.33%)
2.	Supplies and Services	542.46	427.14	-	115.61	-	34.22	-
3.	Repair, Maintenance & Rehabilitation	39.45	28.25	-	11.20	-	2.25	-
4.	Vehicle procurement (Pickup-1, Truck-1 & Motorcycle-6) (8 Nos.)	50.07	50.07	4.50% (100.00%)	-	-	-	-
5.	Farm Machineries & Others equipment (3212 Nos.)	617.81	467.03	47.16% (85.00%)	148.22	8.32% (15.00%)	51.97	4.16% (7.50%)
6.	Lab equipment (30 Nos.)	83.40	71.40	6.74% (90.00%)	12.00	0.75% (10.00%)	-	-
7.	Computer & Other equipment (Computer-11, L. Printer-6, UPS-11, Scanner-1 & Software) (29 Nos.)	12.48	12.28	1.12% (100.00%)	-	-	-	-
8.	Office equipment procurement (Photocopier-1, Multimedia projector-1, V. Stabilizer-12, Fax-1) (15 Nos.)	6.08	6.08	0.55% (100.00%)	-	-	-	-
9.	Furniture and Others (L.S.)	13.54	14.60	-	-	-	-	-
10.	Construction of farm Mach Lab Cum office Building (600 sqm)	150.00	147.22	13.47% (100.00%)	2.78	-	-	-
11.	Construction of Mach shed (2000 sqm) (10 Nos.)	60.00	60.00	5.39% (100.00%)	-	-	-	-
12.	Manpower development (MS-3)	6.40	4.53	0.57% (100.00%)	-	-	-	-
13.	Price Contingency	-	-	-	-	-	-	-
<b>Total</b>		<b>1708.95</b>	<b>1365.94</b>	<b>88.07%</b>	<b>338.00</b>	<b>11.93%</b>	<b>101.18</b>	<b>5.11%</b>

9. Reasons for the delay of Project implementation : Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods and others.
10. Existing problems of implementation of the Project : Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods and others.

Name &amp; Signature of the Project Director

**(Dr. Mohammad Abdur Rahman)**  
Deputy Project Director and CSO  
FMPHT Division  
BRRI, Gazipur.  
Telephone No. 9257515  
Mobile: 01552495512

**Government of the People's Republic of Bangladesh**  
**Ministry of Planning**  
**Implementation Monitoring and Evaluation Division**

Monthly Implementation Progress Review Meeting  
of ADP included Project of the Year 2014-2015

IMED: 05/2003 (Revised)  
Monthly Progress Report

**Reporting period: October, 2014**

**Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute**

1. Name of the Project : Integrated Agricultural Productivity Project (IAPP)  
(1<sup>st</sup> Revised) (BRRI part)
2. Main objectives of the Project :  
Generate and release to farmers new varieties that give a higher yield and provide technological solutions to production problems under specific agro-ecological conditions.
3. Implementation Period : a. Original 01-07-2011 to 30.06.2016  
b. Revised -
4. Location of the Project : Barisal, Barguna, Jhalakathi, Patuakhali, Rangpur, Nilfamari, Kurigram and Lalmonirhat districts.

5. Source of Funding (with amount) : (Taka in lakh)

	GoB	Project Aid
Original :	358.90	1696.90
Revised :	268.59	1640.37

6. Estimated Cost : (Taka in lakh)

	Total	Taka	Project Aid (RPA)	Physical % of the Project
a. i. Original :	2055.80	358.90	1696.90	100.00%
ii. Revised :	1908.96	268.59	1640.37	100.00%
b. Cumulative Progress upto last June :	1082.46	244.54	837.92 (837.92)	56.81%
c. Current year's allocation and Physical Target :	411.00	19.00	392.00 (392.00)	23.03%
d. Progress of current month :	87.12	4.75	82.37 (82.37)	3.19%
e. Progress upto the current month of the year :	161.07	9.50	151.57 (151.57)	9.56%
f. Fund released upto the current month :	204.11	9.50	194.61 (194.61)	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	98.91	5.75%	107.91	5.75%	98.91	5.76%	105.27	5.77%
b. Achievement (Physical Progress as the % of total project)	73.95	6.37%	87.12	3.19%	-	-	-	-

## 8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of October, 2014 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & allowance of 28 manpower	298.15	99.27	10.75% (55.00%)	61.70	3.91% (20.00%)	21.44	1.30% (6.67%)
2.	Supplies and Services	256.05	124.22	-	60.00	-	21.96	-
3.	Training, workshops	159.38	74.96	5.22% (50.00%)	71.24	2.61% (25.00%)	-	-
4.	Adaptive trials	765.90	416.27	22.59% (45.00%)	189.06	15.06% (30.00%)	105.00	7.53% (15.00%)
5.	Repair, Maintenance & Rehabilitation	105.51	89.48	-	10.00	-	3.17	-
6.	Procurement of vehicles (pickup-2, M. cycle-10)	119.00	97.30	7.80% (100.00%)	-	-	-	-
7.	Furniture and others (L.S.)	21.98	21.98	-	-	-	-	-
8.	Procurement of agril. Machinery (P. tiller-4, thresher-2)	9.00	-	-	9.00	0.59% (100.00%)	-	0.30% (50.00%)
9.	Procurement of office equip.(M. media-2, Fax -2, P. copier-2, Scanner-2, Camera-2, V. camera-2)	7.90	7.90	0.52% (100.00%)	-	-	-	-
10.	Procurement of Lab & misc. equip(L.S.)	163.99	148.98	9.89% (92.00%)	10.00	0.86% (8.00%)	9.50	0.43% (4.00%)
11.	Procurement of computer with printer (10 Nos.)	2.10	2.10	0.14% (100.00%)	-	-	-	-
<b>Total</b>		<b>1908.96</b>	<b>1082.46</b>	<b>56.91%</b>	<b>411.00</b>	<b>23.03%</b>	<b>161.07</b>	<b>9.56%</b>

9. Reasons for the delay of Project implementation : Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods, Donor Fund Management and others.
10. Existing problems of implementation of the Project : Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods, Donor Fund Management and others.

Name &amp; Signature of the Project Director

**(Dr. Khandakar Md. Iftekharuddaula)**

Project Manager and PSO

Plant Breeding Division

BRRI, Gazipur.

Telephone No. 9257401-5 Ext.-521

Mobile: 01732761747

**Government of the People's Republic of Bangladesh**  
**Ministry of Planning**  
**Implementation Monitoring and Evaluation Division**

Monthly Implementation Progress Review Meeting  
of ADP included Project of the Year 2014-2015

IMED: 05/2003 (Revised)  
Monthly Progress Report

**Reporting period: October, 2014**

**Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute**

1. Name of the Project : Mujibnagar Integrated Agricultural Development Project (1<sup>st</sup> Revised) (BRRI part)
2. Main Objectives of the Project : Ensure more food production by adopting suitable cropping pattern through irrigated agriculture for food and nutrition security by integrated approach.
3. Implementation Period : a. Original 01-07-2011 to 30.06.2016 b. Revised 01-07-2011 to 30.06.2016
4. Location of the Project-District (Upazilla) : Meherpur (Mujibnagar, Meherpur, Gangani), Chuadanga (Chuadanga, Alamdanga, Damurhuda, Jibonnagar), Jhenaidah (Jheniadah, Shailakupa, Harinkunda, Kaliganj, Moheshpur, Kotchandpur), Kushtia (Sadar, Doulatpur, Veramara, Mirpur, Kumarkhali, Khoksha).

(Taka in lakh)

5. Source of Funding (with amount)	GoB	Project Aid
Original :	958.00	-
Revised :	945.00	-

(Taka in lakh)

6. Estimated Cost	Total	Taka	Project Aid (RPA)	Physical % of the Project
a. i. Original :	958.00	958.00	-	100.00%
ii. Revised :	945.00	945.00	-	100.00%
b. Cumulative Progress upto last June :	445.39	445.39	-	86.08%
c. Current year's allocation and Physical Target :	150.00	150.00	-	6.28%
d. Progress of current month :	13.61	13.61	-	0.78%
e. Progress upto the current month of the year :	56.32	56.32	-	2.35%
f. Fund released upto the current month :	75.00	75.00	-	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	39.57	1.57%	36.89	1.57%	38.34	1.57%	35.20	1.57%
b. Achievement (Physical Progress as the % of total project)	42.71	1.57%	13.61	0.78%	-	-	-	-



8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of October, 2014 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & allowances of manpower (13 Nos)	61.00	17.95	17.58% (56.00%)	8.50	6.28% (20.00%)	2.89	2.35% (7.50%)
2.	Supplies and Services	692.00	284.84	-	134.50	-	52.48	-
3.	Repair, Maintenance & Rehabilitation	16.00	12.06	-	2.00	-	0.95	-
4.	Vehicle procurement ( Pajero jeep-1 Pickup-1, & Motorcycle-4) (6Nos.)	86.70	86.68	44.61% (100.00%)	-	-	-	-
5.	Farm Machineries & Others equipment (Sprayer-12, Mirror equipments, Others)	17.64	15.16	9.08% (100.00%)	2.48	-	-	-
6.	Lab equipment (Digital moisture meter-6, Electric oven-3, Electronic seed counter-3 & Refrigerator-4) (16 Nos.)	11.11	11.11	5.72% (100.00%)	-	-	-	-
7.	Computer & Other equipment (Desktop-5, Laptop-4, Laser printer-4, Colour printer-2, Scanner-2, & Computer Software) (17 Nos.)	12.63	12.51	6.50% (100.00%)	0.12	-	-	-
8.	Office equipment procurement (Multimedia projector-3 & Photocopier-2) (5 Nos.)	5.25	5.08	2.70% (100.00%)	0.17	-	-	-
9.	Physical contingency	17.07	-	-	-	-	-	-
10.	Price Contingency	25.60	-	-	2.23	-	-	-
<b>Total</b>		<b>945.00</b>	<b>445.39</b>	<b>86.19%</b>	<b>150.00</b>	<b>6.28%</b>	<b>56.32</b>	<b>2.35%</b>

9. Reasons for the delay of Project implementation : Nil.
10. Existing problems of implementation of the Project : Nil.

Name & Signature of the Project Director

**(Dr. S. M. Shahidullah)**  
Deputy Project Director and SSO  
RFS Division  
BRRI, Gazipur.  
Mobile: 01936867366

**Government of the People's Republic of Bangladesh**  
**Ministry of Planning**  
**Implementation Monitoring and Evaluation Division**

Monthly Implementation Progress Review Meeting  
of ADP included Project of the Year 2014-2015

IMED: 05/2003 (Revised)  
Monthly Progress Report

**Reporting period: October, 2014**

**Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute**

1. Name of the Project : Integrated Agricultural Development Project in Pirojpur-Gopalganj-Bagerhat (IADPPGB) (BRRI Part).
2. Main Objectives of the Project : To increase cropping intensity by utilizing fallow land under cultivation through proven technology proven technology adoption and soil management to attain sustainable food security and alleviate rural poverty, as well as improvement of living standards of the farming community under a developed supply chain framework in project area.

3. Implementation Period : a. Original : 01-07-2012 to 30.06.2017  
b. Revised

4. Location of the Project-District (Upazilla) : Pirojpur (Nesarabad, Nazirpur), Gopalganj (Gopalganj Sadar, Kashiani, Kotalipara, Muksudpur, Tungipara), Bagerhat (Fakirhat, Mollarhat).

		(Taka in lakh)	
		GoB	Project Aid
5. Source of Funding (with amount) :	Original :	691.91	-
	Revised :	-	-

		(Taka in lakh)			
		Total	Taka	Project Aid (RPA)	Physical % of the Project
6. Estimated Cost	a. i. Original :	691.91	691.91	-	100.00%
	ii. Revised :	-	-	-	
	b. Cumulative Progress upto last June :	152.60	152.60	-	53.64%.
	c. Current year's allocation and Physical Target :	200.00	200.00	-	35.02%
	d. Progress of current month :	3.57	3.57	-	8.71%
	e. Progress upto the current month of the year :	73.14	73.14	-	22.67%
	f. Fund released upto the current month :	100.00	100.00	-	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	Ist Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	33.81	8.75%	88.89	8.75%	43.89	8.76%	33.41	8.76%
b. Achievement (Physical Progress as the % of total project)	69.57	13.96%	3.57	8.71%	-	-	-	-

## 8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of October, 2014 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & allowances of manpower (4 Nos)	25.81	2.60	2.96% (22.00%)	2.65	3.10% (23.00%)	0.54	1.04% (7.67%)
2.	Supplies and Services	469.80	48.80	-	125.15	-	25.82	-
3.	Repair, Maintenance & Rehabilitation	10.50	2.20		2.20	-	0.40	
4.	Vehicle procurement (Pajero jeep-1, Double cabin Pickup-1, & Motorcycle-3) (5Nos.)	123.75	76.13	43.27% (67.00%)	50.00	21.31% (33.00%)	46.04	21.31% (33.00%)
5.	Lab and farm equipment (Digital camera-4, P <sup>H</sup> Meter,-3, Ec meter-3, Lear Area Meter-3, IPS-1, Digital moisture meter-3, GPS Machine-3, Digital balance-3, Manual balance-3, Sprayer-3, Electric oven-3, Seed separator-1, Electronic seed counter-1, Refrigerator-1) (35 Nos.)	26.00	4.26	0.95% (7.00%)	17.40	9.50% (70.00%)	-	-
6.	Computer & Other equipment (Desktop-1, Laptop-4, Laser printer-4, Scanner-1, & Computer Software) (10 Nos.)	10.30	4.19	3.76% (70.00%)	0.80	0.81% (15.00%)	0.34	0.32% (6.00%)
7.	Office equipment procurement (Photocopier-1, Fax machine-1, Multimedia projector-1, Air cooler-1, Laminating machine-1, Portable sound system-1, ) (6Nos.)	5.75	4.67	2.70% (90.00%)	1.80	0.30% (10.00%)	-	-
8.	Furniture, minor equipments and others	20.00	9.75	-	-	-	-	-
<b>Total</b>		<b>691.91</b>	<b>152.60</b>	<b>53.64%</b>	<b>200.00</b>	<b>35.02%</b>	<b>73.14</b>	<b>22.67%</b>

9. Reasons for the delay of Project implementation : Nil.
10. Existing problems of implementation of the Project : Nil.

Name &amp; Signature of the Project Director

**(Dr. Md. Abdul Jalil Mridha)**  
Project Director and CSO  
Agronomy Division  
BRRI, Gazipur.  
Mobile: 01731-006857

২০১৪-১৫ অর্থ বছরের এডিপি'র ত্রয় (মালামাল, কার্য, সেবা) পরিকল্পনার বিপরীতে অক্টোবর/২০১৪ সময়ের অগ্রগতির প্রতিবেদন

সংস্থার নাম : বাংলাদেশ ধান গবেষণা ইনস্টিটিউট, গাজীপুর।

ক্রঃ নং	প্রকল্পের নাম	দরপত্রের আহবানের লক্ষ্যমাত্রা		দরপত্র আহবান (সংখ্যায়)	কার্যাদেশ প্রদান			দরপত্র আহবান না হয়ে থাকলে তার ব্যাখ্যা
		সংখ্যায়	প্রাক্কলিত ব্যয় (লক্ষ টাকায়)		সংখ্যায়	প্রাক্কলিত ব্যয় (লক্ষ টাকায়)	প্রকৃত ব্যয় (লক্ষ টাকায়)	
		মোট : মালামাল : কার্য : সেবা :		মোট : মালামাল : কার্য : সেবা :	মোট : মালামাল : কার্য : সেবা :	মোট : মালামাল : কার্য : সেবা :		
১	২	৩	৪	৫	৬	৭	৮	৯
(১)	কৃষি যন্ত্রপাতি প্রযুক্তি উদ্ভাবন ও সম্প্রসারণ প্রকল্প (১ম সংশোধিত) (ব্রি-অঙ্গ)	মোট : ২টি মালামাল : ২টি কার্য : - সেবা : -	১৬০.২২ ১৬০.২২ - -	মোট : -২টি মালামাল : -২টি কার্য : - সেবা : -	মোট : -২টি মালামাল : -২টি কার্য : - সেবা : -	১৫৫.২২ ১৫৫.২২ - -	৫১.৯৭ ৫১.৯৭ - -	-
(২)	মান সম্পন্ন বীজ সরবরাহ বৃদ্ধিকরণ প্রকল্প (২য় সংশোধিত) (ব্রি-অঙ্গ) (আইডিবি অর্থের প্রকল্প)	মোট : ২টি মালামাল : - কার্য : ২টি সেবা : -	২০৩৯.৫৫ - ২০৩৯.৫৫ -	মোট : -২টি মালামাল : - কার্য : -২টি সেবা : -	মোট : -১টি মালামাল : - কার্য : -১টি সেবা : -	১৯১৪.৯৯ - ১৯১৪.৯৯ -	৩৬৮.৬৭ - ৩৬৮.৬৭ -	-
(৩)	মুজিব নগর সমন্বিত কৃষি উন্নয়ন প্রকল্প (১ম সংশোধিত) (ব্রি-অঙ্গ)	মোট : - মালামাল : - কার্য : - সেবা : -	- - - -	মোট : - মালামাল : - কার্য : - সেবা : -	মোট : - মালামাল : - কার্য : - সেবা : -	- - - -	- - - -	মূলধন খাতে দরপত্র আহবান করার মত কোন বরাদ্দ নাই। রাজস্ব খাতে নগদে গবেষণা ব্যয় করা হবে।
(৪)	ইনটিগ্রেটেড এগ্রিকালচারাল প্রডাক্টিভিটি প্রজেক্ট (১ম সংশোধিত) (ব্রি-অঙ্গ) (গেণ্ডাবাল ফুড সিকিউরিটি অর্থ)	মোট : ২টি মালামাল : ২টি কার্য : - সেবা : -	১৯.০০ ১৯.০০ - -	মোট : -২টি মালামাল : -২টি কার্য : - সেবা : -	মোট : -২টি মালামাল : -২টি কার্য : - সেবা : -	১৮.৭১ ১৮.৭১ - -	৯.৫০ ৯.৫০ - -	-
(৫)	পিরোজপুর-গোপালগঞ্জ- বাগেরহাট সমন্বিত কৃষি উন্নয়ন প্রকল্প (ব্রি-অঙ্গ)	মোট : ২টি মালামাল : ২টি কার্য : - সেবা : -	৬০.৫০ ৬০.৫০ - -	মোট : -২টি মালামাল : -২টি কার্য : - সেবা : -	মোট : -২টি মালামাল : -২টি কার্য : - সেবা : -	৫৫.২৭ ৫৫.২৭ - -	৪৬.৩৮ ৪৬.৩৮ - -	-
	মোট =	মোট : ৮টি মালামাল : ৬টি কার্য : ২টি সেবা : -	২২৭৯.২৭ ২৩৯.৭২ ২০৩৯.৫৫ -	মোট : -৮টি মালামাল : -৬টি কার্য : -২টি সেবা : -	মোট : -৭টি মালামাল : -৬টি কার্য : -১টি সেবা : -	২১৪৪.১৯ ২২৯.২০ ১৯১৪.৯৯ -	৪৭৬.৫২ ১০৭.৮৫ ৩৬৮.৬৭ -	-

২০১৪-১৫ সালের এডিপি'তে অন্তর্ভুক্ত কৃষি মন্ত্রণালয়ের প্রকল্প সমূহের আর্থিক ও বাস্তব অগ্রগতির তথ্য (অক্টোবর/২০১৪ পর্যন্ত)।

সংস্থার নাম : বাংলাদেশ ধান গবেষণা ইনস্টিটিউট

(লক্ষ টাকায়)

ক্রঃ নং	প্রকল্পের নাম বাস্তবায়নকাল অনুমোদিত কিনা, উন্নয়ন সহযোগিতার নাম, প্রকল্প পরিচালকের নাম ও টেলিফোন নং-	প্রকল্পের প্রধান ৪/৫টি কর্মকান্ডের নাম ও পরিমাণ	প্রাক্কলিত ব্যয়			প্রকল্পের শুরু থেকে জুন, ২০১৪ পর্যন্ত ক্রমপুঞ্জিত অগ্রগতি		২০১৪-১৫ সালের এডিপি বরাদ্দ			অক্টোবর/১৪ পর্যন্ত জিওবি টাকা অবমুক্তির পরিমাণ (জিওবি বরাদ্দের %)(পিএ অবমুক্তি) (বরাদ্দের %)	২০১৪-১৫ সালের অক্টোবর/১৪ পর্যন্ত ব্যয় অগ্রগতি (বরাদ্দের%)			২০১৪-১৫ সালের টার্গেট এর নিরীখে ভৌত অগ্রগতির শতাংশ (মন্তব্য যদি থাকে)
			মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)	ক্রমপুঞ্জিত বাস্তব অগ্রগতি (%)	ক্রমপুঞ্জিত আর্থিক অগ্রগতি	মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)		মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ ব্যয়) (আরপিএ দাবী)	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬
১.	কৃষি যন্ত্রপাতি প্রযুক্তি উদ্ভাবন ও সম্প্রসারণ প্রকল্প (১ম সংশোধিত) (বি-অঙ্গ) (জুলাই/২০১০ হতে জুন/২০১৫), অনুমোদিত লীড এজেন্সী বারি, বি সহযোগী সংস্থা, জিওবি ড. মুহাম্মদ আব্দুর রহমান, উপ-প্রকল্প পরিচালক, টেলিফোন: ৯২৫৭৫১৫, মোবাইল-০১৫৫২৪৯৫৫১২	১. ফার্ম মেশিনারী ল্যাব নির্মাণ (৬০০ বর্গমিটার) ২. মেশিনারী সেড নির্মাণ (২০০০ বর্গ মিটার ১০ টি) ৩. যন্ত্রপাতি ও মেশিনারী, কম্পিউটার ও অফিস ইকুইপমেন্ট সংগ্রহ (৩,২৯৬ টি) ৪. জনশক্তি উন্নয়ন (৩টি এমএস) ৫. যানবাহন ক্রয় (১টি ট্রাক, ১টি পিক আপ ও ৬টি মোটর সাইকেল)	১৭০৮.৯৫	১৭০৮.৯৫	-	৮৮.০৭	১৩৬৫.৯৪	৩৩৮.০০	৩৩৮.০০	-	১৬৯.০০ (৫০.০০%) (-) (-)	১০১.১৮ (২৯.৯৩%)	১০১.১৮ (২৯.৯৩%)	- (-) (-)	৪৩%
২.	মান সম্পন্ন বীজ সরবরাহ বৃদ্ধিকরণ প্রকল্প (২য় সংশোধিত) (বি-অঙ্গ) (জানু/২০১১ হতে জুন/২০১৬) অনুমোদিত, আইডিবি ফান্ডের প্রকল্প উন্নয়ন সহযোগী; বিএডিসি, বারি ড. হেলাল উদ্দিন আহম্মদ, উপ-প্রকল্প পরিচালক মোবাইলঃ ০১৯১৬৫৭৭৬৬০	১. পল্টন ব্রিডিং ও বীজ প্রসেসিং ল্যাব যন্ত্রপাতি সংগ্রহ ২. বীজ গুদাম, বীজ পরীক্ষন-ল্যাব ও বীজ প্রক্রিয়াজাত করণ ফ্লোর নির্মাণ ৩. ট্রেনিং কমপেন্ডস, নেট হাউজ, ফিল্ড ল্যাব বিল্ডিং নির্মাণ ৪. আউট রীচ অফিস কাম সার্ভিস বিল্ডিং ও আউট রীচ স্টেশন ট্রেনিং বিল্ডিং নির্মাণ ৫. সেচ নালা ও ভূমি উন্নয়ন ৬. গ্যাস জেনারেটর ক্রয় (১০০০ কেভিএ-১টি)	৫২৮৩.৬০	৪৩৮.১০	৪৮৪৫.৫০ (৪৭৭.৬০)	৩৯.৮৮	২১৫৭.৭৪	২১০৪.০০	৮২.০০	২০২২.০০ (১৫০.০০)	৪১.০০ (৫০.০০%) (৪০৯.১৪) (২০.২৩)	৪৩০.৬৮ (২০.৪৭%)	২১.৫৪ (২৬.২৭%)	৪০৯.১৪ (৪০.৪৭) (১৫০.০০) (২০.২৩%)	৩০% (আইডিবি অর্থের প্রকল্প)
৩.	মুজিবনগর সমন্বিত কৃষি উন্নয়ন প্রকল্প (১ম সংশোধিত) (বি- অঙ্গ) (জুলাই/২০১১ হতে জুন/২০১৬) অনুমোদিত, উন্নয়ন সহযোগী; বিএডিসি, ডিএই, বারি, ড্যাম (জিওবি) ড. এস এম শহীদুল্লাহ, উপ-প্রকল্প পরিচালক মোবাইলঃ ০১৮২৪৪৬৪৩৪৬	১. কৃষকের আয় বৃদ্ধির লক্ষ্যে এলাকা ভিত্তিক যুগ-উপযোগী ধানের জাতসহ শস্য বিন্যাস যাচাই ও মূল্যায়ন। ২. ডিজিটাল ময়স্চার মিটার (১২টি) ৩. ১টি জীপ, ১টি পিকআপ, ৪টি মোটর সাইকেল সংগ্রহ ৪. কম্পিউটার এক্সেসরিজ সংগ্রহ (১৬টি) ৫. পোর্টেবল জেনারেটর সংগ্রহ (২টি) এবং অফিস সরঞ্জাম সংগ্রহ	৯৪৫.০০	৯৪৫.০০	- (-)	৮৬.০৮	৪৪৫.৩৯	১৫০.০০	১৫০.০০	-	৭৫.০০ (৫০.০০%) (-) (-)	৫৬.৩২ (৩৭.৫৫%)	৫৬.৩২ (৩৭.৫৫%)	- (-) (-)	৩৮%

২০১৪-১৫ সালের এডিপি'তে অন্তর্ভুক্ত কৃষি মন্ত্রণালয়ের প্রকল্প সমূহের আর্থিক ও বাস্তব অগ্রগতির তথ্য অক্টোবর/২০১৪ পর্যন্ত)।

সংস্থার নাম : বাংলাদেশ ধান গবেষণা ইনস্টিটিউট

(লক্ষ টাকায়)

ক্রঃ নং	প্রকল্পের নাম বাস্তবায়নকাল অনুমোদিত কিনা, উন্নয়ন সহযোগিতার নাম, প্রকল্প পরিচালকের নাম ও টেলিফোন নং-	প্রকল্পের প্রধান ৪/৫টি কর্মকাণ্ডের নাম ও পরিমাণ	প্রাক্কলিত ব্যয়			প্রকল্পের শুরু থেকে জুন, ২০১৪ পর্যন্ত ক্রমপুঞ্জিত অগ্রগতি		২০১৪-১৫ সালের এডিপি বরাদ্দ			অক্টোবর/১৪ পর্যন্ত জিওবি টাকা অবমুক্তির পরিমাণ(জিওবি বরাদ্দের %)(পিএ অবমুক্তি বরাদ্দের %)	২০১৪-১৫ সালের (অক্টোবর/১৪ পর্যন্ত) ব্যয় অগ্রগতি (বরাদ্দের %)			২০১৪-১৫ সালের টার্গেট এর নিরীখে ভৌত অগ্রগতির শতাংশ (মন্তব্য যদি থাকে)
			মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)	ক্রমপুঞ্জিত বাস্তব অগ্রগতি (%)	ক্রমপুঞ্জিত আর্থিক অগ্রগতি	মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)		মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ ব্যয়) (আরপিএ দাবী)	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬
৪.	ইনটিগ্রেটেড এগ্রিকালচারাল প্রডাকটিভিটি প্রজেক্ট (১ম সংশোধিত), (ব্রি-অঙ্গ) (জুলাই/২০১১ হতে জুন/২০১৬) অনুমোদিত, উন্নয়ন সহযোগী; বারি, মৎস্য গবেষণা, ডিএই, বিএডিসি, এসসিএ, প্রাণী সম্পদ অধিদপ্তর, মৎস্য অধিদপ্তর। ড. খন্দকার মোঃ ইফতেখারুদ্দৌলা, প্রকল্প ব্যবস্থাপক মোবাইলঃ ০১৭৩২৭৬১৭৪৭	১. জলমগ্নতা, লবণাক্ততা, অলবণাক্ত জোয়ার-ভাটা, খরা, ঠান্ডা প্রতিরোধী এবং স্বল্প জীবনকাল সম্পন্ন ও জিংক সমৃদ্ধ ধানের জাত উন্নয়ন এবং সম্প্রসারণ। ২. ধানের উৎপাদন প্রযুক্তি যথা প্রতিকূল পরিবেশের ফসল ব্যবস্থাপনা, মাটির পুষ্টি ব্যবস্থাপনা, মঙ্গা দূরীকরণ উপযোগী ধান-ভিত্তিক প্রযুক্তি, প্রতিকূল পরিবেশের উপযোগী শস্য আবর্তন ও খামার ব্যবস্থাপনা, রোগ ও বালাই ব্যবস্থাপনা, চাষী পর্যায়ে বীজের স্বাস্থ্য উন্নয়ন প্রভৃতি প্রযুক্তির উন্নয়ন ও সম্প্রসারণ। ৩. ব্রি'র ব্রিডার বীজ উৎপাদন ব্যবস্থাপনার উন্নয়ন ও ব্রিডার বীজ উৎপাদনের পরিমাণ বৃদ্ধি। ৪. পিকআপ ২টি, ১০টি মটোরসাইকেল ও ৬টি কৃষি যন্ত্রপাতি এবং ১০টি কম্পিউটার, ২টি ফটোকপিয়ার ও অন্যান্য যন্ত্রপাতি সংগ্রহ।	১৯০৮.৯৬	২৬৮.৫৯	১৬৪০.৩৭ (১৬৪০.৩৭)	৫৬.৮১	১০৮২.৪৬	৪১১.০০	১৯.০০	৩৯২.০০ (৩৯২.০০)	৯.৫০ (৫০.০০%) (১৯৪.৬১) (৪৯.৬৫%)	১৬১.০৭ (৩৯.১৯%)	৯.৫০ (৫০.০০%)	১৫১.৫৭ (১৫১.৫৭) (৩৯২.০০) (৩৮.৬৭%)	৪২% (জিএএফ এসপি ট্রাষ্ট ফান্ডের প্রকল্প)
৫.	পিরোজপুর-গোপালগঞ্জ-বাগেরহাট সমন্বিত কৃষি উন্নয়ন প্রকল্প (ব্রি-অঙ্গ) (জুলাই/২০১২ হতে জুন/২০১৭) অনুমোদিত, উন্নয়ন সহযোগী; বিএডিসি, ডিএই, বারি, ড্যান (জিওবি) ড. মোঃ আব্দুল জলিল মৃধা, মোবাইলঃ ০১৭৩১-০০৬৮৫৭	১. লবণাক্ততা সহনশীল ধানের জাতের উপযুক্ততা যাচাই প্রদর্শনী। ২. আউস, আমন এবং বোরো মৌসুমে ধান ভিত্তিক শস্য বিন্যাসের মাধ্যমে উৎপাদন বৃদ্ধি। ৩. মানসম্পন্ন বীজ উৎপাদন এবং কৃষকের মাঝে বন্টন। ৪. যুগ উপযোগী প্রযুক্তি সম্প্রসারণের লক্ষ্যে প্রশিক্ষণ। ৫. ১টি জীপ, ১টি পিকআপ, ৩টি মোটর সাইকেল, ৫টি কম্পিউটার, ১টি ফটোকপিয়ার ও অন্যান্য যন্ত্রপাতি সংগ্রহ।	৬৯১.৯১	৬৯১.৯১	(-) (-)	৪৯.৬৬	১৫২.৬০	২০০.০০	২০০.০০	(-) (-)	১০০.০০ (৫০.০০%) (-) (-)	৭৩.১৪ (৩৬.৫৭%)	৭৩.১৪ (৩৬.৫৭%)	- (-) (-)	৬৫%
	মোট =		১০৫৩৮.৪২	৪০৫২.৫৫	৬৪৮৫.৮৭ (২১১৭.৯৭)	-	৫২০৪.১৩	৩২০৩.০০	৭৮৯.০০	২৪১৪.০০ (৫৪২.০০)	৩৯৪.৫০ (৫০.০০%) (৬০৩.৭৫) (২৫.০১%)	৮২২.৩৯ (২৫.৬৮%)	২৬১.৬৮ (৩৩.১৭)	৫৬০.৭১ (১৯২.০৪) (৫৪২.০০) (২৩.২৩%)	-

বাস্তবায়নকারী সংস্থা প্রধান / দায়িত্বপ্রাপ্ত  
কর্মকর্তার স্বাক্ষর ও সীলঃ