Government of the People's Republic of Bangladesh

Ministry of Planning

Implementation Monitoring and Evaluation Division

Monthly Implementation Progress Review Meeting of RADP included Project of the Year 2015-2016

IMED: 05/2003 (Revised)
Monthly Progress Report

Reporting period: June, 2017

Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute (BRRI).

(Taka in lakh)

Name of the Project	Allocation for the Year 2016-2017			Taka released (GOB)	Expenditure up to May, 2017 & % of allocation		
	Total	Taka	Project Aid (RPA)		Total	Taka	Project Aid (RPA)
1	2	3	4	5	6	7	8
a. Main Programme							
1. Enhancing Quality Seed Supply (3rd Revised) (BRRI Part)	480.00	0.00	480.00 (20.00)	480.00 (0.00)	480.00 (100.00%)	0.00 (0.00%)	480.00 (20.00) (100.00%)
2. Mujibnagar Integrated Agricultural Development Projcet (1st Revised) (BRRI Part)	134.00	134.00	- (-)	134.00 (134.00)	134.00 (100%)	134.00 (100%)	-
3. Integrated Agricultural Productivity Project (IAPP) (2nd Revised) (BRRI part)	15.00	0.00	15.00 (15.00)	15.00 (0.00)	14.97 (99.80%)	0.00 (0.00%)	14.97 (14.97) (99.80%)
4. Integrated Agricultural Development Project in Pirojpur-Gopalgonj-Bagerhat(1st Revised)) (BRRI Part).	200.00	200.00	- (-)	200.00 (200.00)	198.82 (99.41%)	198.82 (99.41%)	-
5. Strengthening Physical Infrastructure and Research Activities of Bangladesh Rice Research Institute	2300.00	2300.00	- (-)	2300.00 (2300.00)	2293.92 (99.74%)	2293.92 (99.74%)	-
Sub Total:	3129.00	2634.00	495.00 (35.00)	3129.00 (2634.00)	3121.71 (99.77%)	2626.74 (99.72%)	494.97 (34.97) (99.99%)
b. Technical Assistance Programme							
1 Hybrid Rice Research Capacity Development of Bangladesh Rice Research Institute	1630.00	300.00	1330.00	1525.92 (195.92)	1525.92 (93.61%)	195.92 (65.31%)	1330.00 (-) (100.00%)
Sub-Total:	1630.00	300.00	1330.00	1525.92 (195.92)	1525.92 (93.61%)	195.92 (65.31%)	1330.00 (-) (100.00%)
c. Organization's Self Financed Programme	-	-	-	-	-	-	-
Sub-Total:	-	-	-	-	-	-	-
d. Food Aided Programme:	-	-	-	-	-	-	-
Sub-Total:	-	-	-	-	-	-	-
Grand Total:	4759.00	2934.00	1825.00 (35.00)	4654.92 (2829.92)	4647.63 (97.66%)	2822.66 (96.21%)	1824.97 (34.97) (99.99%)

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

Monthly Implementation Progress Review Meeting of RADP included Project of the Year 2016-2017

IMED: 05/2003 (Revised) Monthly Progress Report

Reporting period: June, 2017

Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute

1. Name of the Project : Enhancing Quality Seed Supply (3rd Revised) (BRRI Part)

2. Main Objectives of the Project : The general objectives of the project are to attain sustainable food security and alleviate poverty through genetic improvement of crops; production, processing, preservation and distribution of quality seeds; enhancement of crop productivity and improvement of the farm livelihoods in Bangladesh.

3. Implementation Period : a. Original: 01-01-2011 to 30.06.2014; b. Revised: 01-01-2011 to 31.12.2016

4. Location of the Project-District (Upazilla) : Gazipur (Sadar), Faridpur (Bhanga), Rajshahi (Sadar), Rangpur (Sadar), Barisal (Sadar), Satkhira (Sadar), Comilla (Sadar), Feni (Sonagazi), Habiganj (Sadar).

5. Source of Funding (with amount) :

(Taka in lakh)

	GoB	Project Aid
Original	447.00	5381.50
Revised(1st)	557.25	5497.07
Revised(2nd)	438.10	4846.00
Revised(3rd)	438.10	5214.24

(Taka in lakh)

6. Estimated Cost	Total	Taka	Project Aid (RPA)	Physical % of the Project
a. i. Original	5828.50	447.00	5381.50(0.00)	100.00%
ii. Revised(1st)	6054.32	557.25	5497.07(491.87)	100.00%
iii Revised(2nd)	5283.60	438.10	4845.50(477.60)	100.00%
iiii Revised(3rd)	5652.34	438.10	5214.24(453.99)	100.00%
b. Cumulative Progress upto last June	5150.79	437.00	4713.79(424.63)	97.68%
c. Current year's allocation and Physical Target	480.00	0.00	480.00 (20.00)	2.32%
d. Progress of current month	0.00	0.00	00.00 (00.00)	0.00%
e. Progress upto the current month of the year	480.00	0.00	480.00 (20.00)	2.32%
f. Fund released upto the current month	480.00	0.00	480.00 (20.00)	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	Ist Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	427.00	2.00%	53.00	0.32%	0.00	0.00	0.00	0.00
b. Achievement (Physical Progress as the % of Total project)	56.70	0.56%	423.30	1.76%	0.00	0.00	0.00	0.00

8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement up to last June		Target of the current year		Progress up to the month of June, 2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay of officer (3 Nos)	99.00	82.54	1.81% (90.00%)	17.72	0.20% (10.00%)	17.72	0.20% (10.00%)
2.	Supplies and Services	617.84	608.28	-	2.28	-	2.28	-
3.	Repair, Maintenance & Rehabilitation	53.00	53.00	-	-	-	-	-
4.	Seed carrier equipment (2 Nos.)	70.26	70.26	1.57% (100.00%)	-	-	-	-
5.	Farm Machineries & Others equipment (110 Nos.)	1199.96	1199.96	26.79% (100.00%)	-	-	-	-
6.	Lab equipment (125 Nos.)	760.95	760.95	16.99% (100.00%)	-	-	-	-
7.	Computer & Other equipment	6.10	5.98	0.13% (100.00%)	-	-	-	-
8.	Office equipment procurement	1.05	0.66	0.31% (100.00%)	-	-	-	-
9.	Furniture and Others (L.S.)	115.10	111.17	-	-	-	-	-
10.	Land/Research field/Plot/Development for genetic seed production (20000 c.m)	135.79	135.79	2.78% (100.00%)	-	-	-	-
11.	Irrigation channel (L.S)	99.89	99.89	2.23% (100.00%)	-	-	-	-
12.	Submergence screening tank (250 R.M)	22.70	22.70	0.51% (100.00%)	-	-	-	-
13.	Construction of Net nouse/green house/phytotron for genetic seed/renovation of genetic lab (L. S)	296.16	295.74	7.01% (100.00%)	-	-	-	-
14.	Construction of seed testing	70.98	70.90	1.40% (100.00%)	-	-	-	-
15.	Construction of outreach station	318.70	318.70	8.17% (100.00%)	-	-	-	-
16.	Construction of outreach station Office cum service building ()	273.10	273.10	5.47% (98.00%)	-	0.11% (2.00%)	-	0.11% (2.00%)
17.	Construction of field lab building ()	45.51	45.49	0.89% (100.00%)	-	-	-	-
18.	Construction of technology transfer training complex (3000 sqm)	1317.74	847.37	18.06% (90.00%)	460.00	2.01% (10.00%)	460.00	2.01% (10.00%)
19.	Seed storage and processing facilities (L. S)	148.51	148.31	3.56% (100.00%)	-	-	-	-
20.	Price Contingency	-	-	-	-	-	-	-
	Total	**5652.34**	**5150.79**	**97.68%**	**480.00**	**2.32%**	**480.00**	**2.32%**

9. Reasons for the delay of Project implementation : Nil.

10. Existing problems of implementation of the Project : Nil.

Name & Signature of the Project Director

(**Dr. Helal Uddin Ahmed**)
Project Director and CSO
Comilla Regional Station
BRRI, Comilla.
Mobile: 01916577660

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

Monthly Implementation Progress Review Meeting of RADP included Project of the Year 2016-2017

IMED: 05/2003 (Revised) Monthly Progress Report

Reporting period: June, 2017

Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute

1. Name of the Project : Mujibnagar Integrated Agricultural Development Project (2nd Revised) (BRRI part)
2. Main Objectives of the Project : Ensure more food production by adopting suitable cropping pattern through irrigated agriculture for food and nutrition security by integrated approach.
3. Implementation Period

	a. Original	b. Revised
:	01-07-2011 to 30.06.2016	01-07-2011 to 30.06.2017

4. Location of the Project-District (Upazilla) : Meherpur (Mujibnagar, Meherpur, Gangani), Chuadanga (Chuadanga, Alamdanga, Damurhuda, Jibonnagar), Jhenaidah (Jheniadah, Shailakupa, Harinkunda, Kaliganj, Moheshpur, Kotchandpur), Kushtia (Sadar, Doulatpur, Veramara, Mirpur, Kumarkhali, Khoksha).

(Taka in lakh)

5. Source of Funding (with amount)

	GoB	Project Aid
Original	958.00	-
1st Revised	945.00	-
2nd Revised	930.00	-

(Taka in lakh)

6. Estimated Cost

		Total	Taka	Project Aid (RPA)	Physical % of the Project
a.	i. Original	958.00	958.00	-	100.00%
	ii. Revised (1st)	945.00	945.00	-	100.00%
	iii. Revised (2nd)	930.00	930.00	-	100.00%
b.	Cumulative Progress up to last June	795.29	795.29	-	94.98%
c.	Current year's allocation and Physical Target	134.00	134.00	-	5.02%
d.	Progress of current month	53.00	53.00	-	0.42%
e.	Progress up to the current month of the year	134.00	134.00	-	5.02%
f.	Fund released up to the current month	134.00	134.00	-	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	Ist Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	42.81	1.25%	28.35	1.27%	19.29	1.25%	17.55	1.25%
b. Achievement (Physical Progress as the % of Total project)	27.00	1.26%	26.85	1.25%	27.15	1.26%	53.00	1.25%

8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement up to last June		Target of the current year		Progress up to the month of June, 2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & allowances of manpower (13 Nos)	60.00	38.55	26.37% (84.00%)	21.41	5.02% (16.00%)	21.41	5.02% (16.00%)
2.	Supplies and Services	716.10	607.88	-	107.53	-	107.53	-
3.	Repair, Maintenance & Rehabilitation	21.00	15.96	-	5.06	-	5.06	-
4.	Vehicle procurement (Pajero jeep-1 Pickup-1, & Motorcycle-4) (6Nos.)	86.68	86.68	44.61% (100.00%)	-	-	-	-
5.	Farm Machineries & Others equipment (Sprayer-12, Miror equipments, Others)	17.58	17.58	9.08% (100.00%)	-	-	-	-
6.	Lab equipment (Digital moisture meter-6, Electric oven-3, Electronic seed counter-3 & Refrigerator-4) (16 Nos.)	11.10	11.10	5.72% (100.00%)	-	-	-	-
7.	Computer & Other equipment (Desktop-5, Laptop-4. Laser printer-4, Colour printer-2, Scanner-2, & Computer Software) (17 Nos.)	12.32	12.32	6.50% (100.00%)	-	-	-	-
8.	Office equipment procurement (Multimedia projector-3 & Photocopier-2) (5 Nos.)	5.22	5.22	2.70% (100.00%)	-	-	-	-
9.	Physical contingency	0.00	-	-	-	-	-	-
10.	Price Contingency	0.00	-	-		-	-	-
	Total	**930.00**	**795.29**	**94.98%**	**134.00**	**5.02%**	**134.00**	**5.02%**

9. Reasons for the delay of Project implementation : Nil.

10. Existing problems of implementation of the Project : Nil.

Name & Signature of the Project Director

(**Dr. S. M. Shahidullah**)
Deputy Project Director and SSO
RFS Division
BRRI, Gazipur.
Mobile: 01936867366

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

Monthly Implementation Progress Review Meeting of RADP included Project of the Year 2016-2017

IMED: 05/2003 (Revised)
Monthly Progress Report

Reporting period: June, 2017

Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute

1. Name of the Project : Integrated Agricultural Productivity Project (IAPP) (2nd Revised) (BRRI part)

2. Main objectives of the Project :

Generate and release to farmers new varieties that give a higher yield and provide technological solutions to production problems under specific agro-ecological conditions.

3. Implementation Period

	a. Original	b. Revised
:	01-07-2011 to 30.06.2016	01-07-2011 to 31.12.2016

4. Location of the Project : Barisal, Barguna, Jhalakathi, Patuakhali, Rangpur, Nilfamari, Kurigram and Lalmonirhat districts.

5. Source of Funding (with amount) :

(Taka in lakh)

	GoB	Project Aid
Original :	358.90	1696.90
Revised(1st) :	268.59	1640.37
Revised(2nd) :	323.50	1584.99

(Taka in lakh)

6. Estimated Cost	Total	Taka	Project Aid (RPA)	Physical % of the Project
a. i. Original :	2055.80	358.90	1696.90 (1696.90)	100.00%
ii. Revised(1st) :	1908.96	323.97	1584.99 (1584.99)	100.00%
iii Revised(2nd) :	1908.49	323.50	1584.99 (1584.99)	100.00%
b. Cumulative Progress upto last June :	1888.14	323.50	1564.64 (1564.64)	99.02%
c. Current year's allocation and Physical Target :	15.00	0.00	15.00 (15.00)	0.98%
d. Progress of current month :	0.00	0.00	0.00 (0.00)	0.00%
e. Progress upto the current month of the year :	14.97	0.00	14.97 (14.97)	0.98%
f. Fund released upto the current month :	15.00	0.00	15.00 (15.00)	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	10.00	0.49%	6.00	0.49%	0.00	0.00	0.00	0.00
b. Achievement (Physical Progress as the % of Total project)	4.28	0.49%	10.69	0.49%	0.00	0.00	0.00	0.00

8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of June, 2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & allowance of 28 manpower	249.19	233.42	18.58% (95.00%)	9.55	0.98% (5.00%)	9.52	0.98% (5.00%)
2.	Supplies and Services	241.97	238.39	-	4.45	-	4.45	-
3.	Training, workshops	153.65	153.65	10.44% (100.00%)	-	-	-	-
4.	Adaptive trials	796.97	796.97	50.20% (100.00%)	-	-	-	-
5.	Repair, Maintenance & Rehabilitation	109.45	108.45	-	1.00	-	1.00	-
6.	Procurement of vehicles (pickup-2, M. cycle-10)	97.30	97.30	7.80% (100.00%)	-	-	-	-
7.	Furniture and others (L.S.)	21.98	21.98	-	-	-	-	-
8.	Procurement of agril. Machinery (P. tiller-4, thresher-2)	9.00	9.00	0.59% (100.00%)	-	-	-	-
9.	Procuremnt of office equip.(M..media-2, Fax -2, P. copier-2, Scanner-2. Camera-2, V. camera-2)	7.90	7.90	0.52% (100.00%)	-	-	-	-
10.	Procurement of Lab & misc. equip(L.S.)	218.98	218.98	10.75% (100.00%)	-	-	-	-
11.	Procurement of computer with printer (10 Nos.)	2.10	2.10	0.14% (100.00%)	-	-	-	-
	Total	**1908.49**	**1888.14**	**99.02%**	**15.00**	**0.98%**	**14.97**	**0.98%**

9. Reasons for the delay of Project implementation : Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods, Donor Fund Management and others.

10. Existing problems of implementation of the Project : Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods, Donor Fund Management and others.

Name & Signature of the Project Director

(**Dr. Md. Abdul Kader**)
Project Manager and SSO
Plant Breeding Division
BRRI, Gazipur.
Telephone No. 9257401-5 Ext.-416
Mobile: 01552340120, 01732442370

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

Monthly Implementation Progress Review Meeting
of RADP included Project of the Year 2016-2017

IMED: 05/2003 (Revised)
Monthly Progress Report

Reporting period: June, 2017

Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute

1. Name of the Project : Integrated Agricultural Development Project in Pirojpur-Gopalgonj-Bagerhat (1st Revised) (BRRI Part).
2. Main Objectives of the Project : To increase cropping intensity by utilizing fallow land under cultivation through proven technology proven technology adoption and soil management to attain sustainable food security and alleviate rural poverty, as well as improvement of living standards of the farming community under a developed supply chain framework in project area.
3. Implementation Period : a. Original: 01-07-2012 to 30.06.2017 b. Revised
4. Location of the Project-District (Upazilla) : Pirojpur (Nesarabad, Nazirpur), Gopalgonj (Gopalgonj Sadar, Kashiani, Kotalipara, Muksudpur, Tungipara), Bagerhat (Fakirhat, Mollarhat).

(Taka in lakh)

5. Source of Funding (with amount)	GoB	Project Aid
Original	691.91	-
Revised	760.00	-

(Taka in lakh)

6. Estimated Cost	Total	Taka	Project Aid (RPA)	Physical % of the Project
a. i. Original	691.91	691.91	-	100.00%
ii. Revised	760.00	760.00	-	
b. Cumulative Progress upto last June	546.41	546.41	-	96.23%.
c. Current year's allocation and Physical Target	200.00	200.00	-	3.77%
d. Progress of current month	8.82	8.82	-	0.31%
e. Progress upto the current month of the year	198.82	198.82	-	3.77%
f. Fund released upto the current month	200.00	200.00	-	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	Ist Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	36.05	0.94%	54.64	0.94%	54.67	0.94%	54.64	0.95%
b. Achievement (Physical Progress as the % of Total project)	50.00	0.94%	50.00	0.95%	50.00	0.94%	48.82	0.94%

8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of June,2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & allowances of manpower (4 Nos)	29.41	9.99	9.71% (72.00%)	9.27	3.77% (28.00%)	8.09	3.77% (28.00%)
2.	Supplies and Services	530.65	345.68	-	182.13	-	182.13	-
3.	Repair, Maintenance & Rehabilitation	11.50	7.30	-	4.60	-	4.60	-
4.	Vehicle procurement (Pajero jeep-1 Double cabin Pickup-1, & Motorcycle-3) (5Nos.)	126.13	126.13	64.58% (100.00%)	-	-	-	-
5.	Lab and farm equipment (Digital camera-4, P^H Meter,-3, Ec meter-3, Lear Area Meter-3, IPS-1, Digital moisture meter-3, GPS Machine-3, Digital balance-3, Manual balance-3, Sprayer-3, Electric oven-3, Seed separator-1, Electronic seed counter-1, Refrigerator-1) (35 Nos.)	25.36	25.36	13.56% (100.00%)	-	- -	-	- -
6.	Computer & Other equipment (Desktop-1, Laptop-4, Laser printer-4, Scanner-1, & Computer Software) (10 Nos.)	10.32	10.32	5.38% (100.00%)	-	- -	-	- -
7.	Office equipment procurement (Photocopier-1, Fax machine-1, Multimedia projector-1, Air cooler-1, Laminating machine-1, Portable sound system-1,) (6Nos.)	5.13	5.13	3.00% (100.00%)	-	-	-	-
8.	Furniture, minor equipments and others	21.50	16.50	-	4.00	-	4.00	-
	Total	**760.00**	**546.41**	**96.23%**	**200.00**	**3.77%**	**198.82**	**3.77%**

9. Reasons for the delay of Project implementation : Nil.

10. Existing problems of implementation of the Project : Nil.

Name & Signature of the Project Director

(**Dr. Md. Khairul Alam bhuiyan**)
Project Director
Agronomy Division
BRRI, Gazipur.
Mobile: 01819428889

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

Monthly Implementation Progress Review Meeting of RADP included Project of the Year 2016-2017

IMED: 05/2003 (Revised)
Monthly Progress Report

Reporting period: June, 2017

Name of the Ministry /Division / Organization: Ministry of Agriculture/Bangladesh Rice Research Institute

1. Name of the Project : Strengthening Physical Infrastructure and Research Activities of Bangladesh Rice Research Institute.

2. Main objectives of the Project : The main objective of the project is to develop physical facilities and capacity building of BRRI research activities for developing appropriate rice varieties to sustain self sufficiency in food as well as food and nutritional security for an ever increasing population.

3. Implementation Period : a. Original: 01-01-2016 to 30-06-2020 b. Revised

4. Location of the Project : Gazipur, Faridpur, Gopalganj, Rajshahi, Sirajganj, Rangpur, Satkhira, Kushtia, Barisal, Habiganj, Comilla, Feni

5. Source of Funding (with amount) :

(Taka in lakh)

	GoB	Project Aid
Original :	20,943.69	-
Revised :	-	-

6. Estimated Cost

(Taka in lakh)

	Total	Taka	Project Aid (RPA)	Physical % of the Project
a. i. Original :	20,943.69	20,943.69	- (-)	100.00%
ii. Revised :	-	-	- (-)	-
b. Cumulative Progress upto last June :	0.00	0.00	- (-)	-
c. Current year's allocation and Physical Target :	2300.00	2300.00	- (-)	14.47%
d. Progress of current month :	793.92	793.92	- (-)	4.86%
e. Progress upto the current month of the year :	2293.92	2293.92	- (-)	14.47%
f. Fund released upto the current month :	2300.00	2300.00	- (-)	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	0.00	0.00	750.00	4.00%	800.00	5.00%	750.00	5.47%
b. Achievement (Physical Progress as the % of Total project)	0.00	0.00	125.75	1.11%	682.96	5.54%	1485.21	7.82%

8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of June,2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Pay & Allowance of 9 Manpower	238.55	0.00	0.00	23.20	0.13% (10.90%)	17.12	0.13% (10.90%)
2.	Supplies and Services (L.S)	362.10	0.00	0.00	81.80	-	81.80	
3.	Adaptive Trials and Demonstration (510 Nos.)	300.00	0.00	0.00	39.50	0.18% (11.76%)	39.50	0.18% (11.76%)
4.	Training (3 days - 250, 6 days - 875, 1 day – 4320; Total – 5445 Nos.)	135.45	0.00	0.00	56.50	0.18% (26.17%)	56.50	0.18% (26.17%)
5.	Manpower Development (Ph.D – 10, 3 months abroad – 10, Project Mgt training – 20, Exposure visit – 20; Total – 60 Nos.)	352.00	0.00	0.00	55.00	0.29% (16.67%)	55.00	-
6.	Seminer, Conference, Workshop (5 Nos.)	15.00	0.00	0.00	3.00	0.01% (0.20%)	3.00	0.01 (0.20%)
7.	Consultancy (L.S)	200.00	0.00	0.00	-	-	-	
8.	Repair and Maintenance (Lab and office building at H/Q and R/S; Total - 6000 sqm.)	463.81	0.00	0.00	100.00	0.82% (35.57%)	100.00	0.82% (35.57%)
9.	Repair and Maintenance (Residential buildings at H/Q and R/S; Total - 16000 sqm.)	734.00	0.00	0.00	170.00	1.00% (27.25%)	170.00	1.00% (27.25%)
10.	Renovation of Thressing Floor, Seed Store and Auditorium at H/Q (Total – 3000 sqm.)	93.18	0.00	0.00	34.00	0.17% (37.56%)	34.00	0.17% (37.56%)
11.	Renovation of Deep Water Research Field (Total – 7060 sqm.)	79.00	0.00	0.00	-	-	-	-
12.	Repair and Maintenance (Dormitory. 1 and 2; Total - 16000 sqm.)	96.37	0.00	0.00	-	-	-	-
13.	Repair and Maintenance (Vehicles, Machineries, Lab equipment and Office equipment H/Q and R/S – L.S)	226.50	0.00	0.00	7.00	-	7.00	-
14.	Procurement of Vehicles (Jeap – 11, Minibus – 2, Bus – 2, Motor cycle – 22; Total – 37 Nos)	983.20	0.00	0.00	107.00	0.80% (62.16%)	107.00	0.80% (62.16%)
15.	Procurement of Machineries and Lab Equipment (Total – 251 Nos)	1095.15	0.00	0.00	203.00	3.48% (63.74%)	203.00	3.48% (63.74%)
16.	Procurement of Computer and Office Equipment (Computer – 100, Photocopier – 10, ATIZ Book Drive – 1, SOFTLINE Circulation Desk – 1; Total – 112 Nos)	98.00	0.00	0.00	43.29	0.12% (26.79%)	43.29	0.12% (26.79%)
17.	Furniture, Other Machineries and Equipment (L.S)	70.00	0.00	0.00	5.71	-	5.71	-
18.	Land Acquisition (Gopalganj – 10 acres, Sirajganj - 10 acres, Kustia - 10 acres; Total – 30 acres)	4088.79	0.00	0.00	-	-	-	-

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of June,2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
19.	Construction of Research Field/Plot Development at H/Q and R/S (Total 91000 cum)	367.14	0.00	0.00	214.00	0.82% (44.67%)	214.00	0.82% (44.67%)
20.	Construction of Central Lab at HQ (Total – 4000 sqm)	1680.00	0.00	0.00	-	-	-	-
21	Construction/ Vertical Extension of Lab - Cum Office/ Office at R/S (Total – 3500 sqm)	1220.68	0.00	0.00	-	-	-	-
22.	Plant Breeding Field Lab at H/Q. 800 Sqm and Field Office, Field Lab and Store at Barisal R/S – 400 sqm.	393.05	0.00	0.00	-	-	-	-
23.	Director's Residence Building at H/Q – 371.75 sqm.	152.00	0.00	0.00	-	-	-	-
24.	Construction of New Single Accommodation for Officer and Staff at H/Q – 608 sqm and Satkhira R/S – 280 sqm.	320.38	0.00	0.00	-	-	-	-
25.	Construction/ Vertical Extension of Single Accommodation for Officer and Staff at H/Q – 1524 sqm, R/S – 2648 sqm.	1473.79	0.00	0.00	110.00	0.80% (10.86%)	110.00	0.80% (10.86%)
26.	Medical Center, Day-Care, Mosque, Mondir, Confined Transgenic Field, Auto Workshop, Labour Colony, Garage, Ansar Barrack at H/Q – 7875 sqm.	1697.07	0.00	0.00	-	-	-	-
27.	Construction of Implement Shed at H/Q – 175 sqm and R/S – 500 sqm.	80.11	0.00	0.00	23.00	0.11% (28.71%)	23.00	0.11% (28.71%)
28.	Net House For Crossing Facility at Comilla R/S – 200 sqm.	38.75	0.00	0.00	-	-	-	-
29.	Construction of Covered Thressing Floor at R/S – 2100 sqm.	121.97	0.00	0.00	87.00	0.44% (71.33%)	87.00	0.44% (71.33%)
30.	Seed Drying Processing Floor at R/S – 3200 sqm.	128.48	0.00	0.00	60.00	0.30% (46.70%)	60.00	0.30% (46.70%)
31.	Seed Godown at Rajshahi R/S – 200 sqm.	53.02	0.00	0.00	30.00	0.15% (56.58%)	30.00	0.15% (56.58%)
32.	Bridge for Connecting Two Farm at Barisal R/S – 75 m.	150.00	0.00	0.00	-	-	-	-
33.	Carpeting on Old RCC Road at H/Q – 5900 sqm.	88.50	0.00	0.00	-	-	-	-
34.	Construction of Road at Research Field at H/Q – 2500 sqm and R/S – 10400 sqm.	316.80	0.00	0.00	83.00	0.37% (23.67%)	83.00	0.37% (23.67%)
35.	Construction of Irrigation Facilities at H/Q – 1000m and R/S – 13200 m.	198.80	0.00	0.00	-	-	-	-
36.	Construction of Drainage Facilities at H/Q – 500 m and R/S – 5500 m.	558.26	0.00	0.00	271.00	1.30% (46.75%)	271.00	1.30% (46.75%)
37.	Deep Tube Well at H/Q and R/S – 10 Nos.	230.00	0.00	0.00	-		-	-
38.	Supply and Installation of Electrical Line at H/Q and R/S – L.S	140.00	0.00	0.00	30.00	0.30% (42.85%)	30.00	0.30% 42.85%
39	Supply and Installation of PABX System with Telephone Line at H/Q – L.S	60.00	0.00	0.00	-	-	-	-

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress upto the month of June,2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
40.	Construction of Guard Wall for KOICA Research Workshop – 160 sqm and Technology Display Room at H/Q-150 sqm	35.00	0.00	0.00	35.00	0.17% (100.00%)	35.00	0.17% (100.00%)
41.	Construction of Earthen Embankment at Habiganj – 1200m and Bhanga – 1050m.	400.12	0.00	0.00	-	-	-	-
42.	Construction of Research Field Security Wall at H/Q – 2500 m and R/S – 11500 m.	1208.67	0.00	0.00	428.00	2.53% (42.02%)	428.00	2.53% (42.02%)
43.	Physical Contingency	100.00	0.00	0.00	-	-		
44.	Price Contingency	100.00	0.00	0.00	-	-		
	Total	**20943.69**	**0.00**	**0.00**	**2300.00**	**14.47%**	**2293.92**	**14.47%**

9. Reasons for the delay of Project implementation : Delayed Project Approval, Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods and others.

10. Existing problems of implementation of the Project : Lack of Planning and Implementation Capacity, Project Manpower Recruitment, Procurement of Goods and others.

Name & Signature of the Project Director

(Dr. Md. Humayun Kabir)
Project Director and PSO
Adaptive Research Division
BRRI, Gazipur.
Mobile: 01552327745
01765826052

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

Monthly Implementation Progress Review Meeting of RADP included Project of the Year 2016-2017

IMED: 05/2003 (Revised)
Monthly Progress Report

Reporting period: June, 2017

Name of the Ministry /Division / Organization: Ministry of Agriculture / Bangladesh Rice Research Institute

1. Name of the Project : Hybrid Rice Research Capacity Development of Bangladesh Rice Research Institute.
2. Main objectives of the Project : The overall objective of the project is to develop research facility of hybrid rice breeding and introduce farm machinery through collaborative research between BRRI and China.
3. Implementation Period : a. Original: 20-02-2016 to 30.06.2018; b. Revised: -
4. Location of the Project : Gazipur, Barisal districts. -

5. Source of Funding (with amount) :

(Taka in lakh)

	GoB	Project Aid
Original :	715.65	2612.18
Revised :	-	-

6. Estimated Cost

(Taka in lakh)

		Total	Taka	Project Aid (RPA)	Physical % of the Project
a.	i. Original :	3327.83	715.65	2612.18 (-)	100.00%
	ii Revised :	-	-	- (-)	-
b.	Cumulative Progress up to last June :	-	-	- (-)	-
c.	Current year's allocation and Physical Target :	1630.00	300.00	1330.00 (-)	78.56%
d.	Progress of current month :	35.91	35.91	0.00 (-)	0.25%
e.	Progress up to the current month of the year :	1525.92	195.92	1330.00 (-)	78.56%
f.	Fund released up to the current month :	1525.92	195.92	1330.00 (-)	-

7. Quarterly Financial and Physical:

(Taka in lakh)

Items	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
1	2	3	4	5	6	7	8	9
a. Target	-	-	-	-	1330.00	77.59%	300.00	0.97%
b. Achievement (Physical Progress as the % of Total project)	-	-	-	-	1330.00	77.59%	195.92	0.97%

8. Target and Achievement of the main components of the Project:

(Taka in lakh)

Sl. No	Work component as per DPP (With quantity)	Estimated cost	Achievement upto last June		Target of the current year		Progress up to the month of June, 2017 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1	2	3	4	5	6	7	8	9
1.	Supplies and Services	267.00	0.00	0.00	77.75	- (-)	77.75	- (-)
2.	Seminars, workshops	8.00	0.00	0.00	1.00	- (-)	1.00	- (-)
3.	Consultancy Cost	637.57	0.00	0.00	-	- (-)	-	- (-)
4.	Research Cost	267.40	0.00	0.00	-	- (-)	-	- (-)
5.	Research/ Feasibility, Project Inspection Cost	157.23	0.00	0.00	-	- (-)	-	- (-)
6.	Repair, Maintenance	15.75	0.00	0.00	1.25	- (-)	1.25	- (-)
7.	Procurement of vehicles (pickup-1, M. cycle-4)	55.92	0.00	0.00	55.92	3.56% (100.00%)	55.92	3.56% (100.00%)
8.	Procurement of Computer (Desk top – 8, Laptop – 2, Photocopier - 1)	8.50	0.00	0.00	8.50	0.54% (100.00%)	8.50	0.54% (100.00%)
9.	Procurement of Machineries & Other Equipment	1460.84	0.00	0.00	1280.48	74.44% (80.00%)	1280.48	74.44% (80.00%)
10.	Machinery Workshop/ Project Facilities	39.62	0.00	0.00	-	- (-)	-	- (-)
11.	Other Equipment	5.00	0.00	0.00	0.10	0.02% (5.00%)	0.10	0.02% (5.00%)
12.	Furniture	5.00	0.00	0.00	5.00	- (-)	5.00	- (-)
13.	CD VAT	400.00	0.00	0.00	200.00	- (-)	95.92	- (-)
	Total	**3327.83**	**0.00**	**0.00**	**1630.00**	**78.56%**	**1525.92**	**78.56%**

9. Reasons for the delay of Project implementation : Lack of Planning and Implementation Capacity, Procurement of Goods, Donor Fund Management and others.
10. Existing problems of implementation of the Project : Lack of Planning and Implementation Capacity, Procurement of Goods, Donor Fund Management and others.

Name & Signature of the Project Director

(**Dr. Md. Jamil Hasan**)
Project Director and PSO
Hybrid Rice Division
BRRI, Gazipur.
Telephone: 49272073
Mobile :01718289331

২০১৬-১৭ অর্থ বছরের এডিপিভূক্ত প্রকল্পের (জুন/১৭ মাসের) ক্রয় সংক্রান্ত অগ্রগতি

সংযুক্তি-১

(লক্ষ টাকায়)

ক্রঃ নং	মন্ত্রণালয়/বিভাগ/ সংস্থার নাম	এডিপি'তে অন্তর্ভুক্ত প্রকল্প সংখ্যা	২০১৬-২০১৭ অর্থ বছরের ক্রয় কার্যক্রমে মোট বরাদ্দ	বাৎসরিক ক্রয় পরিকল্পনা/অন্তর্ভুক্ত প্যাকেজ সংখ্যা					জুন/১৭ পর্যন্ত কার্যাদেশ সংখ্যা							মোট প্রাক্কলিত ব্যয়ের % (১৬/৪)×১০০
				পণ্য	কার্য	সেবা	মোট	মোট প্রাক্কলিত ব্যয়	পণ্য	কার্য	সেবা	মোট	কার্যাদেশ প্রদত্ত প্যাকেজের %	মোট প্রাক্কলিত ব্যয়	প্রকৃত ব্যয়	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭
১.	কৃষি মন্ত্রণালয়, বাংলাদেশ ধান গবেষণা ইনস্টিটিউট	৬টি	৪২৩২.২৮	২৫টি	৩৪টি	১টি	৬০টি	৪২৩২.২৮	**২৫টি**	**৩৪টি**	-	**৫৯টি**	**৯৮.৩৩%**	**৪০৩২.২৮**	**৪০৩২.২৮**	৯৫.২৭%

২০১৬-১৭ অর্থবছরে বাংলাদেশ ধান গবেষণা ইনস্টিটিউট-এর এডিপি/আরএডিপি বরাদ্দের জুন/১৭ মাসের বাস্তবায়ন অগ্রগতি

(হিসেব কোটি টাকায়)

সংস্থার নাম	এডিপি/আরএডিপি'র বরাদ্দ হতে তথ্য প্রদানকালীন মাস পর্যন্ত অর্থ অবমুক্তির হিসেব (জুন/১৭ পর্যন্ত)			এডিপি/আরএডিপি'র বরাদ্দ হতে তথ্য প্রদানকালীন মাস পর্যন্ত অর্থ ব্যয়ের হিসেব (জুন/১৭ পর্যন্ত)		
	মোট	জিওবি	প্রকল্প সাহায্য	মোট	জিওবি	প্রকল্প সাহায্য
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট (৬টি প্রকল্পে মোট বরাদ্দ-৪৭.৫৯ কোটি টাকা; তার মধ্যে জিওবি-২৯.৩৪ কোটি টাকা ও প্রকল্প সাহায্য-১৮.২৫ কোটি টাকা)	৪৬.৫৪৯২	২৮.২৯৯২	১৮.২৫	৪৬.৪৭৬৩	২৮.২২৬৬	১৮.২৪৯৭

বাংলাদেশ ধান গবেষণা ইনস্টিটিউটের বৃহৎ বরাদ্দ প্রাপ্ত ৪টি অঙ্গ প্রকল্পের (২৫ কোটি বা তদুর্ধ্বে বরাদ্দ প্রাপ্ত) ছক অনুযায়ী তথ্য প্রেরণঃ

ক্রঃ মিঃ	প্রকল্পের নাম/প্রকল্পের মেয়াদ কাল	আরএডিপি বরাদ্দ (২০১৬-১৭ অর্থ বছর)	অগ্রগতি (লক্ষ টাকায়)			
			২০১৬-১৭ অর্থ বছরের চলতি মাসের (জুন/১৭ পর্যন্ত)		ক্রমপুঞ্জিত অগ্রগতি (শুরু হতে জুন/১৭ পর্যন্ত)	
			আর্থিক (%)	বাস্তব (%)	আর্থিক (%)	বাস্তব (%)
১	ইনটিগ্রেটেড এগ্রিকালচারাল প্রডাকটিভিটি প্রজেক্ট (২য় সংশোধিত) (ব্রি-অঙ্গ) (জুলাই/২০১১ হতে ডিসেম্বর/২০১৬)	১৫.০০	১৪.৯৭ (৯৯.৮০%)	১০০% (লক্ষ্যমাত্রা ০.৯৮% এর মধ্যে ০.৯৮ % অর্জিত)	১৯০৩.১১ (৯৯.৭২%)	১০০%
২	মুজিবনগর সমন্বিত কৃষি উন্নয়ন প্রকল্প (১ম সংশোধিত) (ব্রি- অঙ্গ) (জুলাই/২০১১ হতে জুন/২০১৭)	১৩৪.০০	১৩৪.০০ (১০০.০০%)	৯৬.০০% (লক্ষ্যমাত্রা ৫.০২% এর মধ্যে ৫.০২% অর্জিত)	৯২৯.২৯ (৯৯.৯২%)	১০০%
৩	মান সম্পন্ন বীজ সরবরাহ বৃদ্ধিকরণ প্রকল্প (৩য় সংশোধিত) (ব্রি-অঙ্গ) (জানু/২০১১ হতে ডিসেম্বর/২০১৬)	৪৮০.০০	৪৮০.০০ (১০০.০০%)	১০০% (লক্ষ্যমাত্রা ২.৩২% এর মধ্যে ২.৩২% অর্জিত)	৫৬৩০.৭৯ (৯৯.৬২%)	১০০%
৪	পিরোজপুর-গোপালগঞ্জ-বাগেরহাট সমন্বিত কৃষি উন্নয়ন প্রকল্প (১ম সংশোধিত) (ব্রি-অঙ্গ) (জুলাই/২০১২হতে জুন/২০১৭)	২০০.০০	১৯৮.৮২ (৯৯.৪১%)	৯৫.০০% (লক্ষ্যমাত্রা ৩.৭৭% এর মধ্যে ৩.৭৭% অর্জিত)	৭৪৫.২৩ (৯৮.০৬%)	১০০%
মোট		**৮২৯.০০**	**৮২৭.৭৯ (৯৯.৮৫%)**	**-**	**-**	**-**

২০১৬-১৭ সালের আরএডিপি'তে অন্তর্ভুক্ত কৃষি মন্ত্রণালয়ের প্রকল্প সমূহের আর্থিক ও বাস্তব অগ্রগতির তথ্য (জুন/২০১৭ পর্যন্ত)।

সংস্থার নাম : বাংলাদেশ ধান গবেষণা ইনস্টিটিউট

(লক্ষ টাকায়)

ক্রঃ নং	প্রকল্পের নাম বাস্তবায়নকাল অনুমোদিত কিনা, উন্নয়ন সহযোগিতার নাম, প্রকল্প পরিচালকের নাম ও টেলিফোন নং-	প্রকল্পের প্রধান ৪/৫টি কর্মকান্ডের নাম ও পরিমাণ	প্রাক্কলিত ব্যয়			প্রকল্পের শুরু থেকে জুন, ২০১৬ পর্যন্ত ক্রমপুঞ্জিভূত অগ্রগতি		২০১৬-১৭ সালের আরএডিপি বরাদ্দ			জুন/১৭ পর্যন্ত মোট অর্থ অবমুক্তি (মোট বরাদ্দের %) জিওবি অবমুক্তি (জিওবি বরাদ্দের%) পিএ অবমুক্তি (পিএ বরাদ্দের%)	২০১৬-১৭ সালের (জুন /১৭ পর্যন্ত) ব্যয় অগ্রগতি (বরাদ্দের%)			২০১৬-১৭ সালের টার্গেট এর নিরীখে ভৌত অগ্রগতির শতাংশ (মন্তব্য যদি থাকে)
			মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)	ক্রমপুঞ্জিত বাস্তব অগ্রগতি (%)	ক্রমপুঞ্জিত আর্থিক অগ্রগতি	মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)		মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ ব্যয়) (আরপিএ দাবী)	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬
১.	মান সম্পন্ন বীজ সরবরাহ বৃদ্ধিকরণ প্রকল্প (৩য় সংশোধিত) (ব্রি-অঙ্গ) (জানু/২০১১ হতে ডিসেম্বর/২০১৬) অনুমোদিত, আইডিবি ফান্ডের প্রকল্প উন্নয়ন সহযোগী; বিএডিসি, বারি ড. হেলাল উদ্দিন আহম্মদ, উপ-প্রকল্প পরিচালক মোবাইলঃ ০১৯১৬৫৭৭৬৬০	১. পেটেন্ট ব্রিডিং ও বীজ প্রসেসিং ল্যাব যন্ত্রপাতি সংগ্রহ ২. বীজ গুদাম, বীজ পরীক্ষণ-ল্যাব ও বীজ প্রক্রিয়াজাতকরণ ফ্লোর নির্মাণ ৩. ট্রেনিং কমপ্লেক্স, নেট হাউজ, ফিল্ড ল্যাব বিল্ডিং নির্মাণ ৪. আউটরিচ অফিস কাম সার্ভিস বিল্ডিং ও আউটরিচ স্টেশন ট্রেনিং বিল্ডিং নির্মাণ ৫. সেচ নালা ও ভূমি উন্নয়ন ৬. গ্যাস জেনারেটর ক্রয় (১০০০ কেভিএ-১টি)	৫৬৫২.৩৪	৪৩৮.১০	৫২১৪.২৪ (৪৫৩.৯৯)	৯৭.৬৮	৫১৫০.৭৯	৪৮০.০০	-	৪৮০.০০ (২০.০০)	৪৮০.০০ (১০০%) - (-) ৪৮০.০০ (১০০%)	৪৮০.০০ (১০০%)	- (-)	৪৮০.০০ (২০.০০) (২০.০০) (১০০%)	১০০% (আইডিবি অর্থের প্রকল্প)
২.	মুজিবনগর সমন্বিত কৃষি উন্নয়ন প্রকল্প (২য় সংশোধিত) (ব্রি- অঙ্গ) (জুলাই/২০১১ হতে জুন/২০১৭) অনুমোদিত, উন্নয়ন সহযোগী; বিএডিসি, ডিএই, বারি, ড্যাম (জিওবি) ড. এস এম শহীদুল্লাহ, উপ-প্রকল্প পরিচালক মোবাইলঃ ০১৯৩৬৮৬৭৩৬৬	১. কৃষকের আয় বৃদ্ধির লক্ষ্যে এলাকা ভিত্তিক যুগোপযোগী ধানের জাতসহ শস্য বিন্যাস যাচাই ও মূল্যায়ন। ২. ডিজিটাল ময়েশ্চার মিটার (১২টি) ৩. ১টি জীপ, ১টি পিকআপ, ৪টি মোটর সাইকেল সংগ্রহ ৪. কম্পিউটার এক্সেসরিজ সংগ্রহ (১৬টি) ৫. পোর্টেবল জেনারেটর সংগ্রহ (২টি) এবং অফিস সরঞ্জাম সংগ্রহ	৯৩০.০০	৯৩০.০০	- (-)	৯৪.৯৮	৭৯৫.২৯	১৩৪.০০	১৩৪.০০	- (-)	১৩৪.০০ (১০০%) ১৩৪.০০ (১০০%) - (-)	১৩৪.০০ (১০০%)	১৩৪.০০ (১০০%)	- (-) (-) (-)	১০০%
৩.	ইনটিগ্রেটেড এগ্রিকালচারাল প্রডাকটিভিটি প্রজেক্ট (২য় সংশোধিত), (ব্রি-অঙ্গ) (জুলাই/২০১১ হতে ডিসেম্বর/২০১৬) অনুমোদিত, উন্নয়ন সহযোগী; বারি,মৎস্য গবেষণা, ডিএই.বিএডিসি,	১. জলমগ্নতা, লবণাক্ততা, অলবণাক্ত জোয়ার-ভাটা, খরা, ঠান্ডা প্রতিরোধী এবং স্বল্প জীবনকাল সম্পন্ন ও জিংক সমৃদ্ধ ধানের জাত উন্নয়ন এবং সম্পসারণ। ২. ধানের উৎপাদন প্রযুক্তি যথা প্রতিকূল পরিবেশের ফসল ব্যবস্থাপনা, মাটির পুষ্টি ব্যবস্থাপনা, মঙ্গা দূরীকরণ উপযোগী ধান-ভিত্তিক প্রযুক্তি, প্রতিকূল পরিবেশের উপযোগী	১৯০৮.৪৯	৩২৩.৫০	১৫৮৪.৯৯ (১৫৮৪.৯৯)	৯৯.০২	১৮৮৮.১৪	১৫.০০	-	১৫.০০ (১৫.০০)	১৫.০০ (১০০%) - (-) ১৫.০০ (১০০%)	১৪.৯৭ (৯৯.৮০%)	- (-)	১৪.৯৭ (১৪.৯৭) (১৫.০০) (৯৯.৮০%)	১০০% (জিএএফএ সপি ট্রাষ্ট ফান্ডের প্রকল্প)

ক্রঃ নং	প্রকল্পের নাম বাস্তবায়নকাল অনুমোদিত কিনা, উন্নয়ন সহযোগিতার নাম, প্রকল্প পরিচালকের নাম ও টেলিফোন নং-	প্রকল্পের প্রধান ৪/৫টি কর্মকান্ডের নাম ও পরিমাণ	প্রাক্কলিত ব্যয়			প্রকল্পের শুরু থেকে জুন, ২০১৬ পর্যন্ত ক্রমপুঞ্জিভূত অগ্রগতি		২০১৬-১৭ সালের আরএডিপি বরাদ্দ			জুন/১৭ পর্যন্ত মোট অর্থ অবমুক্তি (মোট বরাদ্দের %) জিওবি অবমুক্তি (জিওবি বরাদ্দের%) পিএ অবমুক্তি (পিএ বরাদ্দের%)	২০১৬-১৭ সালের (জুন /১৭ পর্যন্ত) ব্যয় অগ্রগতি (বরাদ্দের%)			২০১৬-১৭ সালের টার্গেট এর নিরীখে ভৌত অগ্রগতির শতাংশ (মন্তব্য যদি থাকে)
			মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)	ক্রমপুঞ্জিত বাস্তব অগ্রগতি (%)	ক্রমপুঞ্জিত আর্থিক অগ্রগতি	মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)		মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ ব্যয়) (আরপিএ দাবী)	
	এসসিএ, প্রাণী সম্পদ অধিদপ্তর, মৎস্য অধিদপ্তর। ড. মোঃ আবদুল কাদের প্রকল্প ব্যবস্থাপক মোবাইলঃ ০১৫৫২৩৪০১২০, ০১৭৩২৪৪২৩৭০	শস্য আবর্তন ও খামার ব্যবস্থাপনা, রোগ ও বালাই ব্যবস্থাপনা, চাষী পর্যায়ে বীজের স্বাস্থ্য উন্নয়ন প্রভৃতি প্রযুক্তির উন্নয়ন ও সম্প্রসারণ। ৩. ব্রি'র ব্রিডার বীজ উৎপাদন ব্যবস্থাপনার উন্নয়ন ও ব্রিডার বীজ উৎপাদনের পরিমাণ বৃদ্ধি। ৪. পিকআপ ২টি, ১০টি মটরসাইকেল ও ৬টি কৃষি যন্ত্রপাতি **এবং** ১০টি কম্পিউটার, ২টি ফটোকপিয়ার ও অন্যান্য যন্ত্রপাতি সংগ্রহ।													
৪.	পিরোজপুর-গোপালগঞ্জ-বাগেরহাট সমন্বিত কৃষি উন্নয়ন প্রকল্প (১ম সংশোধিত), (ব্রি-অঙ্গ) (জুলাই/২০১২হতে জুন/২০১৭) অনুমোদিত, উন্নয়ন সহযোগী; বিএডিসি, ডিএই, বারি, ড্যাম (জিওবি) ড. মোঃ খায়রুল আলম ভূঁইয়া, মোবাইলঃ ০১৮১৯৪২৮৮৮৯	১. লবণাক্ততা সহনশীল ধানের জাতের উপযুক্ততা যাচাই প্রদর্শনী। ২. আউশ, আমন এবং বোরো মৌসুমে ধান ভিত্তিক শস্য বিন্যাসের মাধ্যমে উৎপাদন বৃদ্ধি। ৩. মানসম্পন্ন বীজ উৎপাদন এবং কৃষকের মাঝে বন্টন। ৪. যুগোপযোগী প্রযুক্তি সম্প্রসারণের লক্ষ্যে প্রশিক্ষণ। ৫. ১টি জীপ, ১টি পিকআপ, ৩টি মোটর সাইকেল, ৫টি কম্পিউটার, ১টি ফটো কপিয়ার ও অন্যান্য যন্ত্রপাতি সংগ্রহ।	৭৬০.০০	৭৬০.০০	- (-)	৯৬.২৩	৫৪৬.৪১	২০০.০০	২০০.০০	- (-)	২০০.০০ (১০০%) ২০০.০০ (১০০%) (-) (-)	১৯৮.৮২ (৯৯.৪১%)	১৯৮.৮২ (৯৯.৪১%)	- (-) (-) (-)	১০০%
৫	বাংলাদেশ ধান গবেষণা ইনস্টিটিউটের ভৌত সুবিধাদি ও গবেষণা কার্যক্রম বৃদ্ধিকরণ প্রকল্প, (জানুয়ারি/২০১৬ হতে জুন/২০২০) অনুমোদিত, জিওবি ড. মোঃ হুমায়ুন কবীর, প্রকল্প পরিচালক মোবাইলঃ ০১৫৫২৩২৭৭৪৫, ০১৭৬৫৮২৬০৫২	১. দক্ষতা উন্নয়নের লক্ষ্যে প্রশিক্ষণ, মানব সম্পদ উন্নয়ন। ২. ১১টি জীপ, ২টি মিনিবাস, ২টি বাস, ২২টি মোটর সাইকেল সংগ্রহ । ৩. ১৬টি পাওয়ার টিলার, ৪টি হাইড্রো টিলার, ১১টি ট্রাক্টর, ২টি সিসেল লাঙ্গল, ১৩টি রাইস ট্রান্সপ্লান্টার, ১৩টি কম্বাইন্ড হার্ভেস্টর, ১১টি পাওয়ার থ্রেসার, ১৩টি পাওয়ার পাম্প সংগ্রহ । ৪. ২৮৩টি বিভিন্ন ল্যাব যন্ত্রপাতি ও ১০০টি কম্পিউটার সংগ্রহ । ৫. জমি অধিগ্রহণ (গোপালগঞ্জ, সিরাজগঞ্জ, কুষ্টিয়া) ১০ একর করে মোট ৩০ একর। ৬. কেন্দ্রীয় গবেষণাগার নির্মাণ ৪০০০ বর্গ মিঃ, প্লান্ট ব্রিডিং ক্রসিং ফিল্ড নির্মাণ ৮০০ বর্গ মিঃ, ট্রান্সজেনিক গবেষণা মাঠ ২৫০০ বর্গ মিঃ, থ্রেসিং ফ্লোর নির্মাণ ২১০০ বর্গ মিঃ, সীড ড্রাইয়িং এবং প্রসেসিং ফ্লোর নির্মাণ ৩২০০ বর্গ মিঃ।	২০৯৪৩.৬৯	২০৯৪৩.৬৯	- (-)	১.৬০	১২২.২২	২৩০০.০০	২৩০০.০০	- (-)	২৩০০.০০ (১০০.০০%) ২৩০০.০০ (১০০.০০%) (-) (-)	২২৯৩.৯২ (৯৯.৭৪%)	২২৯৩.৯২ (৯৯.৭৪%)	- (-) (-) (-)	১০০%

ক্রঃ নং	প্রকল্পের নাম বাস্তবায়নকাল অনুমোদিত কিনা, উন্নয়ন সহযোগিতার নাম, প্রকল্প পরিচালকের নাম ও টেলিফোন নং-	প্রকল্পের প্রধান ৪/৫টি কর্মকান্ডের নাম ও পরিমাণ	প্রাক্কলিত ব্যয়			প্রকল্পের শুরু থেকে জুন, ২০১৬ পর্যন্ত ক্রমপুঞ্জিভূত অগ্রগতি		২০১৬-১৭ সালের আরএডিপি বরাদ্দ			জুন/১৭ পর্যন্ত মোট অর্থ অবমুক্তি (মোট বরাদ্দের %) জিওবি অবমুক্তি (জিওবি বরাদ্দের%) পিএ অবমুক্তি (পিএ বরাদ্দের%)	২০১৬-১৭ সালের (জুন /১৭ পর্যন্ত) ব্যয় অগ্রগতি (বরাদ্দের%)			২০১৬-১৭ সালের টার্গেট এর নিরীখে ভৌত অগ্রগতির শতাংশ (মন্তব্য যদি থাকে)
			মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)	ক্রমপুঞ্জিত বাস্তব অগ্রগতি (%)	ক্রমপুঞ্জিত আর্থিক অগ্রগতি	মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ)		মোট	জিওবি	প্রকল্প সাহায্য (আরপিএ ব্যয়) (আরপিএ দাবী)	
		৭. গবেষণা মাঠের দেয়াল নির্মাণ ১৪০০০ আর এম।													
৬	বাংলাদেশ ধান গবেষণা ইনস্টিটিউটের হাইব্রিড ধান গবেষণা দক্ষতা বৃদ্ধি, (ফেব্রুয়ারি/২০১৬ হতে জুন/২০১৮) অনুমোদিত, কারিগরি ড. মোঃ জামিল হাসান, প্রকল্প পরিচালক টেলি ফোনঃ ৪৯২৭২০৭৩ মোবাইলঃ ০১৭১৮২৮৯৩৩১,	১. গবেষণার যন্ত্রপাতি এবং অন্যান্য সরঞ্জাম সংগ্রহ। ২. গবেষণা কার্যক্রম পরিচালনা। ৩. সেমিনার এবং কর্মশালার আয়োজন। ৪. ১টি পিকআপ, ৪টি মোটর সাইকেল, ১০টি কম্পিউটার (২টি ল্যাপটপ এবং ৮টি ডেস্কটপ) এবং ১টি ফটোকপি মেশিন সংগ্রহ।	৩৩২৭.৮৩	৭১৫.৬৫	২৬১২.১৮ (-)	-	-	১৬৩০.০০	৩০০.০০	১৩৩০.০০ (-)	১৫২৫.৯২ (৯৩.৬১%) ১৯৫.৯২ (৬৫.৩১%) ১৩৩০.০০ (১০০%)	১৫২৫.৯২ (৯৩.৬১%)	১৯৫.৯২ (৬৫.৩১%)	১৩৩০.০০ (-) (-) **(১০০%)**	১০০% (সিডি ভ্যাট খাতে বরাদ্দকৃত ২০০.০০ লক্ষ টাকার মধ্যে ৯৫.৯২ লক্ষ টাকা প্রকৃত ব্যয় হয়। অবশিষ্ট ১০৪.০৮ লক্ষ টাকা অব্যয়িত থাকে।)
	মোট =		**৩৩৫২২.৩৫**	**২৪১১০.৯৪**	**৯৪১১.৪১ (২০৩৮.৯৮)**	**-**	**৮৫০২.৮৫**	**৪৭৫৯.০০**	**২৯৩৪.০০**	**১৮২৫.০০ (৩৫.০০)**	**৪৬৫৪.৯২ (৯৭.৮১%) ২৮২৯.৯২ (৯৬.৪৫%) ১৮২৫.০০ (১০০%)**	**৪৬৪৭.৬৩ (৯৭.৬৬%)**	**২৮২২.৬৬ (৯৬.২১%)**	**১৮২৪.৯৭ (৩৪.৯৭) (৩৫.০০) (৯৯.৯৯%)**	-

বাস্তবায়নকারী সংস্থা প্রধান / দায়িত্বপ্রাপ্ত
কর্মকর্তার স্বাক্ষর ও সীলঃ

২০১৬-১৭ অর্থ বছরের আরএডিপি'র ক্রয় (মালামাল, কার্য, সেবা) পরিকল্পনার বিপরীতে জুন/২০১৭ সময়ের অগ্রগতির প্রতিবেদন

সংস্থার নাম ঃ বাংলাদেশ ধান গবেষণা ইনস্টিটিউট, গাজীপুর।

ক্রঃ নং		দরপত্রের আহবানের লক্ষ্যমাত্রা		দরপত্র আহবান (সংখ্যায়)	কার্যাদেশ প্রদান			দরপত্র আহবান না হয়ে থাকলে তার ব্যাখ্যা
		সংখ্যায়	প্রাক্কলিত ব্যয় (লক্ষ টাকায়)		সংখ্যায়	প্রাক্কলিত ব্যয় (লক্ষ টাকায়)	প্রকৃত ব্যয় (লক্ষ টাকায়)	
		মোট ঃ মালামাল ঃ কার্য ঃ সেবা ঃ		মোট ঃ মালামাল ঃ কার্য ঃ সেবা ঃ	মোট ঃ মালামাল ঃ কার্য ঃ সেবা ঃ			
১	২	৩	৪	৫	৬	৭	৮	৯
(১)	মান সম্পন্ন বীজ সরবরাহ বৃদ্ধিকরণ প্রকল্প (৩য় সংশোধিত) (ব্রি-অঙ্গ) (আইডিবি অর্থের প্রকল্প)	মোট ঃ - ১টি মালামাল ঃ - কার্য ঃ - ১টি সেবা ঃ -	৪৬০.০০ - ৪৬০.০০ -	মোট ঃ -১টি মালামাল ঃ - কার্য ঃ -১টি সেবা ঃ -	মোট ঃ -১টি মালামাল ঃ - কার্য ঃ -১টি সেবা ঃ -	৪৬০.০০ - ৪৬০.০০ -	৪৬০.০০ - ৪৬০.০০ -	-
(২)	মুজিব নগর সমন্বিত কৃষি উন্নয়ন প্রকল্প (২য় সংশোধিত) (ব্রি-অঙ্গ)	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	- - - -	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	- - - -	- - - -	মূলধন খাতে দরপত্র আহবান করার মত কোন বরাদ্দ নাই। রাজস্ব খাতে নগদে গবেষণা ব্যয় করা হবে।
(৩)	ইনটিগ্রেটেড এগ্রিকালচারাল প্রডাকটিভিটি প্রজেক্ট (২য় সংশোধিত) (ব্রি-অঙ্গ) (গ্লোবাল ফুড সিকিউরিটি অর্থে)	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	- - - -	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	- - - -	- - - -	মূলধন খাতে দরপত্র আহবান করার মত কোন বরাদ্দ নাই।
(৪)	পিরোজপুর-গোপালগঞ্জ-বাগেরহাট সম্বনিত কৃষি উন্নয়ন প্রকল্প (১ম সংশোধিত) (ব্রি-অঙ্গ)	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	- - - -	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	মোট ঃ - মালামাল ঃ - কার্য ঃ - সেবা ঃ -	- - - -	- - - -	মূলধন খাতে দরপত্র আহবান করার মত কোন বরাদ্দ নাই। রাজস্ব খাতে নগদে গবেষণা ব্যয় করা হবে।
(৫)	বাংলাদেশ ধান গবেষণা ইনস্টিটিউটের ভৌত সুবিধাদি ও গবেষণা কার্যক্রম বৃদ্ধিকরণ প্রকল্প	মোট ঃ- ৫৭টি মালামাল ঃ -২৩টি কার্য ঃ -৩৩টি সেবা ঃ - ১টি	৩৭৫৭.৩৮ ৪০৮.৪৫ ৩১৪৮.৯৩ ২০০.০০	মোট ঃ -৫৭টি মালামাল ঃ -২৩টি কার্য ঃ -৩৩টি সেবা ঃ - ১টি	মোট ঃ- ৫৬টি মালামাল ঃ- ২৩টি কার্য ঃ- ৩৩টি সেবা ঃ -	৩৫৫৭.৩৮ ৪০৮.৪৫ ৩১৪৮.৯৩	৩৫৫৭.৩৮ ৪০৮.৪৫ ৩১৪৮.৯৩	প্রকল্পের বড় বড় নির্মাণ কাজের ডিজাইন ও সুপারভিশন সংক্রান্ত পরামর্শক নিয়োগের সেবা খাতের ১টি দরপত্র আহবান করা হলেও মূল্যায়ন কাজ সম্পন্ন না হওয়ায় কার্যাদেশ প্রদান সম্ভব হয় নাই। তবে আগামি জুলাই/২০১৭ মাসে কার্যাদেশ প্রদান সম্ভব হবে।
(৬)	বাংলাদেশ ধান গবেষণা ইনস্টিটিউটের হাইব্রিড ধান গবেষণা দক্ষতা বৃদ্ধি প্রকল্প	মোট ঃ ২টি মালামাল ঃ -২টি কার্য ঃ সেবা ঃ -	১৪.৯০ ১৪.৯০ - -	মোট ঃ -২টি মালামাল ঃ -২টি কার্য ঃ- সেবা ঃ -	মোট ঃ- ২টি মালামাল ঃ- ২টি কার্য ঃ- সেবা ঃ -	১৪.৯০ ১৪.৯০ - -	১৪.৯০ ১৪.৯০ - -	আরএডিপিতে নতুন প্রকল্প।
	মোট =	**মোট ঃ- ৬০টি মালামাল ঃ -২৫টি কার্য ঃ -৩৪টি সেবা ঃ - ১টি**	**৪২৩২.২৮ ৪২৩.৩৫ ৩৬০৮.৯৩ ২০০.০০**	**মোট ঃ -৬০টি মালামাল ঃ -২৫টি কার্য ঃ -৩৪টি সেবা ঃ - ১টি**	**মোট ঃ- ৫৯টি মালামাল ঃ -২৫টি কার্য ঃ- ৩৪টি সেবা ঃ -**	**৪০৩২.২৮ ৪২৩.৩৫ ৩৬০৮.৯৩ -**	**৪০৩২.২৮ ৪২৩.৩৫ ৩৬০৮.৯৩ -**	-