

Bangladesh Rice Research Institute (BRI)
Procurement Cell.
ANNUAL PROCUREMENT PLAN (APP): 2022-2023 Revised
Source of Fund: GoB/Revenue

Package No.	Description of Procurement	Procurement Method	Contract Approving Authority	Approximate Estimated Cost in lakh (TK)	Time Frame for Process							Comments
					Invitation for Tender/ Quotation	Tender Opening	Tender/ Quotation Evaluation	Approval	Notification of Award	Signing of Contact	Time for Completion of Contact	
1.	Display/TV Screen for Auditorium	OTM (e-GP)	HOPE	66.00	Jul-Aug'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	As per Time-to-Time Requirement
2.	Printing of Various Publications	OTM/RFQ (e-GP)	HOPE	12.00	Jul-Aug'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
3.	Liveries Items	DPM	HOPE	9.00	-	-	-	-	-	-	-	"
4.	Jute Sack/Bag	DPM/OTM/RFQ (e-GP)	HOPE	25.00	Jul-Aug'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
5.	Chemicals and Related Goods	DPM (e-GP)	HOPE	10.00	Jul-Aug'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
6.	Tyre-Tube	DPM/OTM/RFQ (e-GP)	HOPE	28.00	Jul-Aug'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
7.	Stationary Goods	RFQ/OTM (e-GP)	HOPE	02.00	Aug-Sep'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
8.	Laboratory Equipment	RFQ/OTM (e-GP)	HOPE	15.00	Aug-Sep'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
9.	Field Equipment	RFQ/OTM (e-GP)	HOPE	05.00	Aug-Sep'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
10.	Computer Accessories (Toner etc.)	Framework/DPM /RFQ (e-GP)	HOPE	5.00	Sep-Oct'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
11.	Cattle Feed	DPM	HOPE	03.00	Sep-Oct'22	-	-	-	-	-	-	"
12.	Chemical Fertilizer	DPM	HOPE	08.00	Oct-Nov'22	-	-	-	-	-	-	"
13.	Medical Kits/Goods	OTM/RFQ (e-GP)	HOPE	05.00	Oct-Nov'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
14.	Bio-Fertilizer	RFQ/OTM (e-GP)	HOPE	08.00	Nov-Dec'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
15.	Printing of Various Stationary Items	OTM/RFQ (e-GP)	HOPE	15.00	Nov-Dec'22	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
16.	Offset Paper	DPM/OTM/RFQ (e-GP)	HOPE	05.00	Dec-Jan'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
17.	Electronics Goods	DPM/RFQ/OTM (e-GP)	HOPE	02.00	Jan-Feb'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
18.	Security Items	DPM/OTM/RFQ (e-GP)	HOPE	01.00	Jan-Feb'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
19.	Software/IT Goods	OTM/RFQ (e-GP)	HOPE	05.00	Jan-Feb'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
20.	Miscellaneous Supplies	DPM/RFQ/OTM (e-GP)	HOPE	05.00	Feb-Mar'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
21.	Fire Extinguisher	OTM/RFQ (e-GP)	HOPE	01.00	Mar-Apr'21	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
22.	Computer & Related Items	DPM/RFQ/OTM (e-GP)	HOPE	05.00	Apr-May'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
23.	Furniture	OTM/DPM/RFQ (e-GP)	HOPE	50.00	Apr-May'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days	"
Total=				290.00								
In Words:				Two Crore and Ninety Lakh Taka Only								

Handwritten signature and date:
22/07/2024

Handwritten signature and date:
22/07/2024
Dr. Md. Shahjahan Kabir
Director General (Grade-1)
Bangladesh Rice Research Institute