



Bangladesh Rice Research Institute (BRRI)
Procurement Cell.
ANNUAL PROCUREMENT PLAN (APP): 2020-2021
Source of Fund: GoB

| Package No. | Description of Procurement | Procurement Method | Contract Approving Authority | Approximate Estimated Cost in lakh (TK) | Time Frame for Process | | | | | | | Comments |
|-------------|---------------------------------------|-------------------------|------------------------------|-----------------------------------------|---------------------------------|----------------|-----------------------------|----------|-----------------------|---------------------|---------------------------------|---------------------------------|
| | | | | | Invitation for Tender/Quotation | Tender Opening | Tender/Quotation Evaluation | Approval | Notification of Award | Signing of Contract | Time for Completion of Contract | |
| 1. | Stationary Goods | OTM (e-GP) | HOPE | 04.00 | Jul'20 | 14 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | As per Time to Time Requirement |
| 2. | Chemicals | DPM/OTM/RFQ (e-GP) | HOPE | 10.00 | - | - | - | - | - | - | - | " |
| 3. | Printing of Various BRRI Publications | DPM/OTM/RFQ (e-GP) | HOPE | 15.00 | Jul'20 | 14 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 4. | Cattle Feed | DPM | HOPE | 04.00 | - | - | - | - | - | - | - | " |
| 5. | Chemical Fertilizer | DPM | HOPE | 07.00 | - | - | - | - | - | - | - | " |
| 6. | Liveries Items | DPM | HOPE | 15.00 | - | - | - | - | - | - | - | " |
| 7. | Bio-Fertilizer | DPM | HOPE | 06.00 | | | | | | | | |
| 8. | Computer & Related Items | DPM/RFQ/OTM (e-GP) | HOPE | 25.00 | July'20 | 14 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 9. | Printing of Various Stationary Items | OTM/RFQ (e-GP) | HOPE | 10.00 | Aug'20 | 21 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 10. | Furniture | OTM/DPM/DCM/ RFQ (e-GP) | HOPE | 25.00 | Aug'20 | 21 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 11. | Paper | DPM/RFQ (e-GP) | HOPE | 07.00 | Aug'20 | 21 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 12. | Electronics Goods | DCM/DPM/OTM (e-GP) | HOPE | 08.00 | Aug'20 | 14 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 13. | Jute Sack/Bag | DPM | HOPE | 12.00 | - | - | - | - | - | - | - | " |
| 14. | Tyre-Tube | DPM | HOPE | 12.00 | - | - | - | - | - | - | - | " |
| 15. | Security Items | DPM | HOPE | 07.00 | - | - | - | - | - | - | - | " |
| 16. | Miscellaneous Supplies | DCM/DPM/RFQ/OTM (e-GP) | HOPE | 10.00 | Aug'20 | 21 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 17. | Crookeries Items | DCM/DPM/RFQ/OTM (e-GP) | HOPE | 10.00 | Sep'20 | 21 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| 18. | Fire Extinguisher | OTM/RFQ (e-GP) | HOPE | 03.00 | Sep'20 | 21 Days | 7 Days | 7 Days | 7 Days | 28 Days | 30 Days | " |
| Total= | | | | 190.00 | | | | | | | | |


 20/09/2020
 বাংলাদেশ রাইস রিসার্চ ইনস্টিটিউট (ব্রি)
 মিনিস্ট্রি এগ্ৰিকালচার অ্যান্ড ফিশারি (কম্পানি)
 ঢাকা দফতর
 বাংলাদেশ খাদ্য গবেষণা ইনস্টিটিউট (বি)
 গাজীপুর-5105


 20/09/2020
 এমআর হোসেন
 উপ-পরিচালক (খাদ্য ও সার) পরিচালনা
 জেলায় খাদ্য গবেষণা ইনস্টিটিউট
 গাজীপুর-5105