

Bangladesh Rice Research Institute (BRRI)
Procurement Cell.
ANNUAL PROCUREMENT PLAN (APP): 2021-2022 (Revised)
Source of Fund: GoB/Revenue

Sl. No.	Description of Procurement	Procurement Method	Contract Approving Authority	Approximate Estimated Cost in lakh (TK)	Time Frame for Process						
					Invitation for Tender/Quotation	Tender Opening	Tender/Quotation Evaluation	Approval	Notification of Award	Signing of Contract	Time for Completion of Contract
	Stationary Goods	RFQ/OTM (e-GP)	HOPE	05.00	Jul'21	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
1.	Laboratory Equipment	RFQ/OTM (e-GP)	HOPE	15.00	Jul'21	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
2.	Field Equipment	RFQ/OTM (e-GP)	HOPE	15.00	Jul'21	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
3.	Chemicals	DPM/OTM/RFQ (e-GP)	HOPE	20.00	-	-	-	-	-	-	-
4.	Printing of Various BRRI Publications	DPM/OTM/RFQ (e-GP)	HOPE	14.00	Jul'21	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
5.	Cattle Feed	DPM	HOPE	03.50	-	-	-	-	-	-	-
6.	Chemical Fertilizer	DPM	HOPE	06.00	-	-	-	-	-	-	-
7.	Liveries Items	DPM	HOPE	08.00	-	-	-	-	-	-	-
8.	Bio-Fertilizer	DPM/RFQ/OTM (e-GP)	HOPE	10.00	-	-	-	-	-	-	-
9.	Computer & Related Items	DPM/RFQ/OTM (e-GP)	HOPE	25.00	July'21	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
10.	Printing of Various Stationary Items	OTM/RFQ (e-GP)	HOPE	05.00	Aug'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
11.	Furniture	OTM/DPM/RFQ (e-GP)	HOPE	50.00	Aug'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
12.	Offset Paper	DPM/OTM/RFQ (e-GP)	HOPE	13.00	Aug'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
13.	Electronics Goods	DPM/OTM (e-GP)	HOPE	05.00	Aug'21	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
14.	Miscellaneous Supplies	DPM/RFQ/OTM (e-GP)	HOPE	10.00	Aug'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
15.	Jute Sack/Bag	DPM/OTM/RFQ (e-GP)	HOPE	15.00	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
16.	Tyre-Tube	DPM/OTM/RFQ (e-GP)	HOPE	20.00	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
17.	Security Items	DPM/OTM/RFQ (e-GP)	HOPE	10.00	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
18.	Crookeries Items	DPM/RFQ/OTM (e-GP)	HOPE	10.00	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
19.	Fire Extinguisher	OTM/RFQ (e-GP)	HOPE	01.50	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
20.	Software/IT Goods	OTM/RFQ (e-GP)	HOPE	07.00	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
21.	Medical Kits/Goods	OTM/RFQ (e-GP)	HOPE	02.00	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
22.	Computer Accessories (Toner etc.)	OTM/RFQ (e-GP)	HOPE	06.00	Sep'21	21 Days	7 Days	7 Days	7 Days	28 Days	30 Days
Total=				276.00							
In Words:				Two Crore and Seventy-Six Lakh Taka Only							

12.04.2022
 কাওছার আহমদ
 সহকারী পরিচালক (সংগ্রহ)
 বাংলাদেশ ধান গবেষণা ইনস্টিটিউট (বি)
 গাজীপুর-১৭০১

12.04.2022
 ড. মোঃ শাহজাহান কবীর
 মহাপরিচালক (চলতি দায়িত্ব)
 বাংলাদেশ ধান গবেষণা ইনস্টিটিউট
 গাজীপুর-১৭০১