

Bangladesh Rice Research Institute (BRRI)

Procurement Cell.

ANNUAL PROCUREMENT PLAN (APP): 2023-2024

Source of Fund: GoB/Revenue

Package No.	Description of Procurement	Procurement Method	Contract Approving Authority	Approximate Estimated Cost in lakh (TK)	Time Frame for Process						
					Invitation for Tender/ Quotation	Tender Opening	Tender/ Quotation Evaluation	Approval	Notification of Award	Signing of Contact	Time for Completion of Contact
1.	Liveries Items	DPM/RFQ/OTM (e-GP)	HOPE	08.00	Jul-Aug'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
2.	Jute Sack/Bag	DPM/OTM (e-GP)	HOPE	25.00	Jul-Aug'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
3.	Computer Accessories (Toner etc.)	Cash/DPM /RFQ (e-GP)	HOPE	08.00	Jul-Aug'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
4.	Cattle Feed	DPM	HOPE	06.00	Jul-Aug'23	-	-	-	-	-	-
5.	Offset Paper	DPM/OTM (e-GP)	HOPE	10.00	Jul-Aug'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
6.	Tyre-Tube	OTM (e-GP)	HOPE	20.00	Jul-Aug'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
7.	Printing of Various Publications	OTM/RFQ (e-GP)	HOPE	25.00	Aug-Sep'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
8.	Stationary Goods	RFQ/OTM (e-GP)	HOPE	05.00	Aug-Sep'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
9.	Chemical Fertilizer	DPM	HOPE	15.00	Aug-Sep'23	-	-	-	-	-	-
10.	Printing of Various Stationary Items	OTM/RFQ (e-GP)	HOPE	05.00	Sep-Oct'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
11.	Electronics Goods	DPM/RFQ/OTM (e-GP)	HOPE	15.00	Oct-Nov'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
12.	Field Equipment	RFQ/OTM (e-GP)	HOPE	30.00	Oct-Nov'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
13.	Fire Extinguisher	OTM (e-GP)	HOPE	02.00	Nov-Dec'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
14.	Security Items	DPM/OTM/RFQ (e-GP)	HOPE	01.00	Nov-Dec'23	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
15.	Office Equipment (Laptop Computer-15 Nos)	OTM (e-GP)	HOPE	20.00	Feb-Mar'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
16.	Crookeries Item	DPM	HOPE	10.00							
17.	Furniture	OTM/DPM/RFQ (e-GP)	HOPE	10.50	Mar-Apr'24	14 Days	7 Days	7 Days	7 Days	28 Days	30 Days
Total=				215.00							
In Words:				Two Crore and Fifteen Lakh Taka Only							

Signature
24/09/2026

Signature
12/7/2023

Signature
24/9/2026
ড. মোঃ শাহজাহান কবীর
মহাপরিচালক (সেড-১)
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট